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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

42-50-M09065

 4. Report Date (MM/DD/YYYY)

02-18-2014

  1. Recipient Name

Executive Office of the Commonwealth of Pennsylvania

8. Designated Entity on Behalf of:

N/A

  3. Street Address

Commonwealth Avenue, 207 Finance Building,

  5. City, State, Zip Code
Harrisburg, PA 17120      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
01-01-2010

 6. Reporting Period End Date:

03-31-2014

  7b.  End Date: (MM/DD/YYYY)

12-31-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Pennsylvania Broadband Mapping 3,805,567 3,355,306 88%

2 Technical Assistance Statewide Broadband Technical Assistance 1,751,451 768,738 44%

3 Capacity Building State Capacity Building 1,091,283 29,858 3%

4 Original Planning Grant Original Planning Grant 500,000 33,198 7%

5 Other Research 208,000 101,350 49%

6 N/A N/A 0 0

$7,356,301 $4,288,450 58%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

The project was fully staffed during Q1-2014. Additional staffing and contracted resources will be brought on as needed in future quarters as remaining project components are launched.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

State Administrative Officer 0 Data Collection No Change

State Administrative Officer 35 Technical Assistance No Change

State Administrative Officer 10 Capacity Building No Change

State Administrative Officer 0 Original Planning Grant No Change

State Administrative Officer 5 Other - Research No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

ROW 1 
Michael Baker Jr., Inc. Data Collection Yes Yes 01/27/2010 12/31/2014 3,607,594 0 Data Collection 100

ROW 2 
Pennsylvania State University Original Planning Gran No Yes 06/04/2010 09/21/2010 33,198 0 Original Planning Gra 100

ROW 3 
Pennsylvania State University Technical Assistance No Yes 07/01/2011 12/31/2014 738,502 523,568 Technical Assistance 100

ROW 4 
Industrial Resource Center (IRC) 
Network, Inc.

Technical Assistance No Yes 07/01/2011 12/31/2014 702,338 274,000 Technical Assistance 100

ROW 5 
Industrial Resource Center (IRC) 
Network, Inc.

Other No Yes 09/27/2010 12/31/2014 108,000 0 Research-Manufactu 100

ROW 6 
Economic Development Council 
of Northeastern PA d/b/a NE PA 
Alliance

Technical Assistance No Yes 07/01/2011 12/31/2014 310,611 300,000 Technical Assistance 100

ROW 7 
Computer Aid, Inc. Capacity Building No Yes 01/06/2014 06/30/2014 95,080 0 Capacity Building 100

ROW 8 
TO BE DETERMINED Other No No 12/31/2014 12/31/2014 100,000 0 Research-Cost Mode 100

ROW 9 
TO BE DETERMINED Original Planning Gran No No 12/31/2014 12/31/2014 466,802 0 Original Planning Gra 100
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ROW 10 
TO BE DETERMINED Capacity Building No No 12/31/2014 12/31/2014 15,200 0 Map Transition

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

Please refer to the 14Q1PPR_PA_SupplementalAnswers document for details on challenges encountered, as well as general notes and clarifications related to the information contained in this 
report.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $785,498  $539,365  $1,324,863  $123,170  $451,666  $574,836 

  Personnel Fringe Benefits  $308,071  $211,540  $519,611  $57,201  $121,723  $178,924 

  Travel  $0  $0  $0  $0  $502  $502 

  Equipment  $16,664  $0  $16,664  $0  $0  $0 

  Materials / Supplies  $159,823  $0  $159,823  $337  $0  $337 

  Subcontracts Total  $6,082,245  $1,000,000  $7,082,245  $4,104,283  $419,858  $4,524,141 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $4,000  $417,495  $421,495  $3,459  $434,777  $438,236 

  Total Direct Costs  $7,356,301  $2,168,400  $9,524,701  $4,288,450  $1,428,526  $5,716,976 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $7,356,301  $2,168,400  $9,524,701  $4,288,450  $1,428,526  $5,716,976 

  % of Total 77 23 100 75 25 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

The Capacity Building portion of Pennsylvania's original project plan called for the transition of the broadband mapping system currently hosted by the consultant to state government facilities 
before the end of the program. If this takes place this would involve the procurement and deployment during calendar year 2014 of the required physical server hardware, memory, software, 
enterprise and client licensing, and maintenance services, as was described in detail in the supplemental proposal and budget narrative.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Sue   Suleski

  15c.  Telephone 
            (area code, number, and extension)

717-705-5462  

Director of Broadband Initiatives
  15d.  Email Address

ssuleski@pa.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

04-30-2014


