U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
44-50-M09052
Performance Progress Report 4. Report Date (MM/DD/YYYY)
01-10-2014
1. Recipient Name 6. Reporting Period End Date:
Rhode Island Economic Development Corp. 12-31-2013
3. Street Address
315 Iron Horse Way, Suite 101,
5. City, State, Zip Code
Providence, RI 02908
7a. Project / Grant Period . . . .
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
12-20-2009 12-19-2014 Rhode Island

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection N/A 1,674,097 1,465,978 88%
2 Capacity Building N/A 2,070,690 1,206,297 58%
3 Technical Assistance BBRI Digital Literacy Program 350,000 349,552 100%
4 Application Usage and Development BBRI Public Safety Project 450,000 177,504 39%
5 N/A
6 N/A
$4,544,787 $3,199,331 70%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

In the budget amendment filed in August 2013 (which has not yet been approved) we proposed to convert our unused personnel dollars to a part-time consultant to fill the role of Digital Literacy
Coordinator. The unused dollars were the result of not getting state approval to hire an additional funded FTE. The part-time consultant will facilitate our personnel needs and will keep our program
on schedule.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Broadband Program Director 10 Data Collection No Change
Broadband Program Director 50 Capacity Building No Change
Broadband Program Director 30 Technical Assistance No Change
Broadband Program Director 10 Application Usage No Change
Manager, Broadband Communications and Outreach 50 Technical Assistance No Change
Manager, Broadband Communications and Outreach 50 Capacity Building No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose IsZEZd é?;en(:t{]?gé Start Date End Date FJr?ézl :ﬁgs‘:i d F-Lontgls hi?ltg:;?g d (Exar:rcl)jefcra?a?: é/ooﬁ::tii%:egs)
(Y/IN) (Y/N) p
Egcﬁ:gligg;””g SR Data Collection Yes Yes |01/05/2010 12/31/2014 1,680,852 0 Data 100
URI Environmental Data Center Data Collection No Yes 03/01/2011 12/31/2013 160,618 0 Data 100
New Commons Capacity Building Yes Yes 12/06/2010 06/30/2011 30,575 0 Capacity 100
W2i Inclusion Forum Capacity Building No Yes 02/22/2011 05/31/2011 19,620 0 Capacity 100
g:‘y"";ﬁteuc_e”ter for Int| Business at | . - ity Building No Yes |02/18/2011 06/15/2011 19,800 0 Capacity 100
New Commons Technical Assistance Yes Yes 07/08/2011 02/28/2014 289,906 0 Technical 100
Embolden, Inc. Capacity Building Yes Yes 08/02/2011 12/31/2014 41,100 0 Capacity 100
C Squared Strategy Capacity Building No Yes 08/23/2011 02/29/2012 21,400 (0] Capacity 100
RPM Strategy Application Usage and| Yes Yes 06/08/2011 09/01/2012 212,700 0 Application 100
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11b. Describe any challenges encountered with vendors or subrecipients.

N/A

Community Economic Futures Capacity Building Yes Yes 09/29/2011 11/30/2011 10,080 Capacity 100
Capital Good Fund Technical Assistance Yes Yes 02/06/2012 09/30/2012 19,500 Technical 100
ICF International Capacity Building Yes Yes 02/20/2012 05/30/2012 19,000 Capacity 100
Don Gregory Consulting Technical Assistance Yes Yes 06/25/2013 12/31/2014 107,800 Technical 100
The Providence Plan Capacity Building No Yes 07/09/2013 12/31/2013 22,950 Capacity 100
Elizabeth M. Dalton Technical Assistance No Yes 11/21/2013 12/31/2014 14,960 Technical 100
—_—
TBD Capacity Building No No 12/31/2012 12/31/2014 232,089 Application 100
Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended
Personnel Salaries $983,005 $57,545 $1,040,550 $645,969 $20,974 $666,943
Personnel Fringe Benefits $373,547 $21,454 $395,001 $168,166 $6,793 $174,959
Travel $36,500 $0 $36,500 $23,247 $0 $23,247
Equipment $30,000 $0 $30,000 $11,307 $0 $11,307
Materials / Supplies $67,500 $0 $67,500 $12,926 $0 $12,926
Subcontracts Total $2,902,950 $0 $2,902,950 $2,150,465 $0 $2,150,465
Construction $0 $0 $0 $0 $0 $0
Other $151,285 $593,333 $744,618 $187,251 $586,580 $773,831
Total Direct Costs $4,544,787 $672,332 $5,217,119 $3,199,331 $614,347 $3,813,678
Total Indirect Costs $0 $463,865 $463,865 $0 $521,850 $521,850
Total Costs $4,544,787 $1,136,197 $5,680,984 $3,199,331 $1,136,197 $4,335,528
% of Total 80 20 100 74 26 100

13. Hardware / Software

N/A

13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Stuart Freiman 401-278-9168

15d. Email Address

sfreiman@riedc.com

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 01-30-2014
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