U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
46-50-M09053

12-16-2014

4. Report Date (MM/DD/YYYY)

1. Recipient Name

South Dakota Bureau of Information & Telecommunications

12-31-2014

6. Reporting Period End Date:

3. Street Address

700 Governor's Drive,

5. City, State, Zip Code
Pierre, SD 57501-2291

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

12-20-2009

7b. End Date: (MM/DD/YYYY)
01-31-2015

8. Designated Entity on Behalf of:

N/A

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended

1 Data Collection N/A 2,283,882 2,038,781 89%
2 Address File N/A 596,945 162,249 27%
3 Capacity Building N/A 1,054,616 779,908 74%
4 Technical Assistance N/A 767,180 481,492 63%
5 Ownership and Adoption N/A 1,000,000 1,000,000 100%
6 Other Ownership and Adoption v2(Budget from Addr) 26,792 26,792 100%

$5,729,415 $4,489,222 78%

10. Personnel

Fully staffed.

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Broadband Capacity Manager (Mike) 63 Capacity Building No Change
Technology Planning Manager (Jamie) 52 Technical Assistance No Change
Project Manager (Andy) 33 Data Collection No Change
Program Manager (Jim) 1 Data Collection No Change
Broadband Administrator (Jan) 25 Data Collection No Change
Finance & Purchasing Administration (Deb/Randy) 11 Data Collection No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP Contract . . .
0,
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|‘gned
Funds Allocated | Funds Allocated (Examp|e: Data Collection 75)

(YIN) (YIN)
Broadband Map LLC Data Collection Yes Yes 12/20/2009 12/19/2014 1,279,455 243,455 Data Collector 100
Dakota State University Capacity Building No No 12/20/2009 12/19/2014 241,388 0 Capacity Building 59
Dakota State University Technical Assistance No No 12/20/2009 12/19/2014 0 0 Technical Assistance 41
SD Public Broadcasting Capacity Building No No 12/20/2009 12/19/2014 70,601 0 Capacity Building 100
ENFEEN O eI & Data Collection No No  |12/20/2009 12/19/2014 493,255 0 Data Collector 39
Telecommunications
Bureau of Infprm_anon & Address File No No 12/20/2009 12/19/2014 0 0 Address Files 58
Telecommunications
Bureau of Information & . - . .
Telecommunications Capacity Building No No 12/20/2009 12/19/2014 0 0 Capacity Building 3
DDN Technical Assistance No No 12/20/2009 12/19/2014 53,000 0 Technical Assistance 100
State Demographer Capacity Building No No 12/20/2009 12/19/2014 10,000 0 Capacity Building 100
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Broadband Analysis (Z

No challenges in this reporting period.

11b. Describe any challenges encountered with vendors or subrecipients.

Consulting) Data Collection No Yes 04/15/2013 12/31/2013 150,000 Capacity Building 100
USDA NASS Capacity Building No No 12/20/2009 12/19/2014 72,000 Capacity Building 100
Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $1,243,667 $480,700 $1,724,367 $1,117,873 $480,700 $1,598,573
Personnel Fringe Benefits $223,113 $120,159 $343,272 $185,769 $120,159 $305,928
Travel $262,805 $0 $262,805 $118,069 $0 $118,069
Equipment $1,203,214 $0 $1,203,214 $23,152 $0 $23,152
Materials / Supplies $26,270 $0 $26,270 $1,109,725 $0 $1,109,725
Subcontracts Total $2,369,699 $243,455 $2,613,154 $1,619,885 $243,455 $1,863,340
Construction $0 $0 $0 $0 $0 $0
Other $400,647 $588,027 $988,674 $314,749 $588,027 $902,776
Total Direct Costs $5,729,415 $1,432,341 $7,161,756 $4,489,222 $1,432,341 $5,921,563
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $5,729,415 $1,432,341 $7,161,756 $4,489,222 $1,432,341 $5,921,563
% of Total 80 20 100 76 24 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.

MN WIRELESS $3,490.00 10/31/2014 PO - 15CRC1414330 (1)WIRELESS BRIDGE - CITY OF WESSINGTON SPRINGS was the only hardware/software purchase during this quarter.

No hardware/software purchases pending.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Deb Larson 605-677-6411

15d. Email Address

Deb.Larson@state.sd.us

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 01-14-2015
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