U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
47-50-M09041

4. Report Date (MM/DD/YYYY)
07-02-2013

1. Recipient Name

Connected Tennessee, LLC

6. Reporting Period End Date:
06-30-2013

3. Street Address
618 Church Street, Suite 305,

5. City, State, Zip Code
Nashville, TN 37219-2437

7a. Project / Grant Period

12-20-2009

Start Date: (MM/DD/YYYY)

7b. End Date: (MM/DD/YYYY)
12-19-2014

8. Designated Entity on Behalf of:

State of Tennessee

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection N/A 2,884,171 2,108,822 73%
2 Capacity Building N/A 200,000 150,900 75%
3 Technical Assistance N/A 1,395,449 553,476 40%
4 N/A N/A 0 0
5 N/A N/A 0 0
6 N/A N/A 0 0
$4,479,620 $2,813,198 63%

10. Personnel

N/A, project is fully staffed.

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Executive Director, TN 3 Capacity Building No Change
Manager Program Support 10 Capacity Building No Change
State & Local Program Director 1 Capacity Building No Change
State Services Sr. Specialist 6 Capacity Building No Change
Business Programmer Analyst 2 Data Collection No Change
CAIl Manager 3 Data Collection No Change
Chief Policy Counsel 1 Data Collection No Change
Community Technology Specialist 1 1 Data Collection No Change
Community Technology Specialist 2 6 Data Collection No Change
Compliance Coordinator 4 Data Collection No Change
Contract Compliance Manager 5 Data Collection No Change
ETS Analyst 1 21 Data Collection No Change
ETS Analyst 2 5 Data Collection No Change
ETS Analyst 3 2 Data Collection No Change
ETS Manager 10 Data Collection No Change
Executive Director, TN 2 Data Collection No Change
GIS Analyst 56 Data Collection No Change
GIS Services Manager 4 Data Collection No Change
Grants Management Officer 6 Data Collection No Change
Outreach & Awareness Intern 1 2 Data Collection New to Project
Outreach & Awareness Intern 2 1 Data Collection No Change
Outreach & Awareness Manager 6 Data Collection No Change
Outreach & Awareness Specialist 1 2 Data Collection No Change
Outreach & Awareness Specialist 2 9 Data Collection No Change
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Outreach & Awareness Specialist 3 8 Data Collection No Change
Outreach & Awareness Specialist 4 2 Data Collection No Change
Program Manager 2 Data Collection No Change
Project Coordinator 2 Data Collection No Change
Project Management Director 5 Data Collection No Change
Project Manager 1 2 Data Collection No Change
Project Manager 2 5 Data Collection No Change
Provider Relations Manager 11 Data Collection No Change
State & Local Program Director 2 Data Collection No Change
Broadband Planning Manager 1 6 Technical Assistance No Change
Broadband Planning Manager 2 6 Technical Assistance No Change
CAl Manager 1 Technical Assistance No Change
Chief Policy Counsel 4 Technical Assistance No Change
Community Technology Specialist 1 15 Technical Assistance No Change
Community Technology Specialist 2 5 Technical Assistance No Change
Executive Director, TN 4 Technical Assistance No Change
Partnership Manager 1 Technical Assistance No Change
President & COO 5 Technical Assistance No Change
Project Manager 2 13 Technical Assistance No Change
Project Manager 3 4 Technical Assistance No Change
Research & GIS Analyst 3 Technical Assistance No Change
Research Analyst 1 17 Technical Assistance No Change
Research Analyst 2 14 Technical Assistance No Change
Research Analyst 3 4 Technical Assistance No Change
Research Manager 9 Technical Assistance No Change

Add Row

Remove Row
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11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Nothing to report.

11b. Describe any challenges encountered with vendors or subrecipients.

Name Subcontract Purpose ISR;EZd E)?enctlrj?ec(tj Start Date End Date FJ}?&? :ﬁgf:le d FTu(;lt(?Is ,\,ﬂﬁtg:;?g d (Exaggzcgz?s (;/Ooﬁ\;:tii%:e;js)
(YIN) (Y/N)

Thoroughbred Research Group Data Collection Yes Yes 02/09/2010 08/31/2013 63,690 0 Data Collection 17
Thoroughbred Research Group Technical Assistance Yes Yes 02/09/2010 08/31/2013 319,040 0 Technical Assistance 83
ETS Contract Labor Data Collection No Yes 12/20/2009 12/19/2014 58,792 44,995 Data Collection

Legal Consultants Data Collection No Yes 12/20/2009 12/19/2014 49,040 44,220 Data Collection

Legal Consultants Technical Assistance No Yes 12/20/2009 12/19/2014 37,117 25,184 Technical Assistance

Hosting Data Collection No No 12/20/2009 03/31/2012 38,683 0 Data Collection

Various Data Collection No No 12/20/2009 12/19/2014 19,428 0 Data Collection

Various Technical Assistance No No 12/20/2009 12/19/2014 18,128 0 Technical Assistance 100

Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $1,509,268 $522,401 $2,031,669 $1,040,586 $77,919 $1,118,505
Personnel Fringe Benefits $323,735 $112,054 $435,789 $247,709 $16,713 $264,422
Travel $128,223 $5,198 $133,421 $78,586 $12,780 $91,366
Equipment $136,141 $0 $136,141 $94,046 $0 $94,046
Materials / Supplies $18,612 $500 $19,112 $20,150 $498 $20,648
Subcontracts Total $603,918 $114,399 $718,317 $271,404 $103,203 $374,607
Construction $0 $0 $0 $0 $0 $0
Other $434,921 $290,961 $725,882 $29,970 $58,572 $88,542
Total Direct Costs $3,154,818 $1,045,513 $4,200,331 $1,782,451 $269,685 $2,052,136
Total Indirect Costs $1,324,802 $85,669 $1,410,471 $1,030,747 $107,095 $1,137,842
Total Costs $4,479,620 $1,131,182 $5,610,802 $2,813,198 $376,780 $3,189,978
% of Total 80 20 100 88 12 100

13. Hardware / Software

New purchases this quarter include the following:
- Computers & Software - $1,644

- Interactive Mapping Application - $66,693
- GIS Software & Maintenance - $7,824

- Computers & Software - $12,529

- Speed Test Software - $3,285

- Google Earth Pro - $1,293

13a. List any hardware/software purchased during this reporting period.

Hardware/Software purchases for the project to date include the following:

- Multiple dedicated storage servers and backup replication solution - $8,889

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Remaining purchases may include SQL server for mapping geodatabase, SQL server software, multiple dedicated storage servers, security application, additional backup replication solution,
computers, a spectrum analyzer, GPS units, interactive map upgrades/maintenance, Arcinfo/ArcGIS maintenance, and speed test updates as well as computers and software maintenance.
These items will only be purchased if necessary for the successful completion of the project.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
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14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.

15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Bernie Bogle 270-781-4320

15d. Email Address

Grants Management Officer )
bbogle@connectednation.org

. . o - 15e. Date Report Submitted
15b. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 07-29-2013
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