U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
48-50-M09064

4. Report Date (MM/DD/YYYY)
07-02-2014

1. Recipient Name

Connected Nation, Inc - Texas

6. Reporting Period End Date:
06-30-2014

3. Street Address
360 East 8th Avenue, Suite 411,

5. City, State, Zip Code
Bowling Green, KY 42101-2115

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

01-01-2010

7b. End Date: (MM/DD/YYYY)
01-31-2015

8. Designated Entity on Behalf of:

The State of Texas

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity

Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection N/A 6,076,429 5,263,178 87%
2 Capacity Building N/A 563,374 527,502 94%
3 Technical Assistance N/A 815,103 702,839 86%
4 Planning Teams N/A 571,094 454,268 80%
5 N/A N/A 0 0
6 N/A N/A 0 0
$8,026,000 $6,947,787 87%

10. Personnel

N/A; this project is fully staffed.

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

PPR, Page 1 of 7

Performance Progress Report
OMB Approval Number: 0660-0034
Expiration Date: 08/31/2015




10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Broadband Planning Manager 1 11 Data Collection No Change
Broadband Planning Manager 1 3 Technical Assistance No Change
Broadband Planning Manager 2 5 Data Collection No Change
Broadband Planning Manager 2 1 Technical Assistance No Change
Business Affairs Intern 3 Data Collection New to Project
Business Programmer Analyst 2 Data Collection No Change
CAl Manager 1 8 Data Collection No Change
CAIl Manager 1 1 Technical Assistance No Change
CAl Manager 2 34 Data Collection No Change
CAl Specialist 1 38 Data Collection No Change
CAl Specialist 2 8 Data Collection No Change
Chief Policy Counsel 5 Technical Assistance No Change
Chief Policy Counsel 1 Data Collection No Change
Chief Strategy Officer 13 Data Collection No Change
Compliance Coordinator 8 Data Collection No Change
Contract Compliance Manager 1 Data Collection No Change
ETS Analyst 1 88 Data Collection No Change
ETS Analyst 2 73 Data Collection No Change
ETS Analyst 3 46 Data Collection No Change
ETS Analyst 4 20 Data Collection No Change
ETS Analyst 5 4 Data Collection No Change
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ETS Manager 13 Data Collection No Change
GIS Analyst 1 68 Data Collection No Change
GIS Analyst 2 24 Data Collection No Change
GIS Analyst 3 5 Data Collection No Change
GIS Analyst 4 2 Data Collection No Change
GIS Application Developer 8 Data Collection No Change
GIS Services Manager 48 Data Collection No Change
Grants Management Officer 11 Data Collection No Change
Outreach & Awareness Intern 1 4 Data Collection New to Project
Outreach & Awareness Intern 2 4 Data Collection No Change
Outreach & Awareness Manager 18 Data Collection No Change
Outreach & Awareness Specialist 1 12 Data Collection No Change
Outreach & Awareness Specialist 2 11 Data Collection No Change
Outreach & Awareness Specialist 3 11 Data Collection No Change
Outreach & Awareness Specialist 4 9 Data Collection No Change
Partnership Manager 3 Capacity Building No Change
President & COO 19 Data Collection No Change
Program Coordinator 71 Planning Teams No Change
Program Coordinator 26 Data Collection No Change
Program Manager 92 Data Collection No Change
Program Manager 3 Technical Assistance No Change
Program Manager 2 Capacity Building No Change
PPR, Page 3 of 7 OME Approval Number, 0660-0034

Expiration Date: 08/31/2015



Program Support Specialist 7 Planning Teams No Change

Project Coordinator 1 52 Data Collection No Change

Project Coordinator 2 2 Data Collection No Change

Project Management Director 8 Data Collection No Change

Project Manager 1 25 Data Collection No Change

Project Manager 2 1 Data Collection No Change

Project Manager 3 1 Data Collection No Change

Research & GIS Analyst 37 Technical Assistance No Change

Research Analyst 9 Technical Assistance No Change

Research Manager 7 Technical Assistance No Change

State & Local Program Director 4 Data Collection No Change

State Services Specialist 1 22 Data Collection No Change

State Services Specialist 2 7 Data Collection No Change

State Services Specialist 1 3 Planning Teams No Change

State Services Sr. Specialist 24 Data Collection No Change

Add Row | ‘ Remove Row
11. Subcontracts
11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)
Name Subcontract Purpose 'SRSEZd chenctlrffig‘tj Start Date End Date FuT N ctiasl :ﬁgg;?cled FTuOntgls h//léliltg::::egd (Exagr?j;mo?s é/ooﬁ::ti‘%ze%)
(Y/IN) (Y/N) ple: !
CHTIMITIE G AHeTE Planning Teams No Yes |10/21/2013 01/31/2015 225,516 210,436 Planning Teams 100
SR RESEEE D SEIEEs Data Collection Yes Yes |02/08/2010 02/07/2012 19,502 0 Data Collection 20
|
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SESIET RESEETE SETIEES Technical Assistance Yes Yes 02/08/2010 02/07/2012 77,428 0 Technical Assistance 80
SSR] [PIetEie) Sz Data Collection No Yes  |09/21/2009 12/30/2009 29,989 0 Data Collection 100
S1 CoretiEts Data Collection No Yes |01/01/2010 01/31/2015 548,337 531,278 Data Collection 100
LCE) (e B Data Collection No Yes |01/01/2010 01/31/2015 91,682 63,213 Data Collection 100
AETZTII) CRET NS Data Collection No Yes |09/01/2012 01/31/2015 29,368 8,472 Data Collection 100
VIEREVEINSNEE) [RESEEEn S Technical Assistance Yes Yes 02/09/2010 12/31/2014 144,675 0 Technical Assistance 100
Various . )

Data Collection No Yes 01/01/2010 01/31/2015 74,754 0 Data Collection 100
Various . - . _—

Capacity Building No Yes 01/01/2010 01/31/2015 5,756 5,756 Capacity Building 100
Various . . . .

Technical Assistance No Yes 01/01/2010 01/31/2015 33,595 15,080 Technical Assistance 100
Various . .

Planning Teams No Yes 01/01/2010 01/31/2015 2,883 0 Planning Teams 100

Add Row Remove Row

11b. Describe any challenges encountered with vendors or subrecipients.

No challenges were encountered.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $3,171,469 $2,250 $3,173,719 $2,750,239 $2,250 $2,752,489
Personnel Fringe Benefits $572,142 $483 $572,625 $462,740 $483 $463,223
Travel $406,905 $94 $406,999 $353,822 $94 $353,916
Equipment $18,765 $0 $18,765 $18,765 $0 $18,765
Materials / Supplies $118,190 $0 $118,190 $116,864 $0 $116,864
Subcontracts Total $1,283,485 $834,235 $2,117,720 $1,074,250 $640,855 $1,715,105
Construction $0 $0 $0 $0 $0 $0
Other $145,031 $1,263,124 $1,408,155 $152,226 $1,191,986 $1,344,212
Total Direct Costs $5,715,987 $2,100,186 $7,816,173 $4,928,906 $1,835,668 $6,764,574
Total Indirect Costs $2,310,013 $3,093 $2,313,106 $2,018,881 $3,093 $2,021,974
Total Costs $8,026,000 $2,103,279 $10,129,279 $6,947,787 $1,838,761 $8,786,548
% of Total 79 21 100 79 21 100

13. Hardware / Software

New purchases this quarter include the following:
-Computers & Software - $6,569

- Interactive Mapping Application - $66,693
- GIS Software & Maintenance - $26,730

- Computers & Software - $56,358

- Speed Test Software - $9,127

- Google Earth Pro - $585

- Spectrum Analyzer - $5,323

- GPS Units - $516

13a. List any hardware/software purchased during this reporting period.

Hardware/Software purchases for the project to date include the following:

- Multiple dedicated storage servers and backup replication solution - $18,765

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Remaining purchases may include SQL server for mapping geodatabase, SQL server software, multiple dedicated storage server, security application, additional backup replication solution,
computers, a spectrum analyzer, GPS units, interactive map upgrades/maintenance, Arcinfo/ArcGIS maintenance, and speed test updates as well as computers and software maintenance.
These items will only be purchased if necessary for the successful completion of the project.
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14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.

15a. Typed or Printed Name and Title of Authorized Certifying Official

Bernie Bogle

Grants Management Officer

15c. Telephone
(area code, number, and extension)

270-781-4320

15d. Email Address

bbogle@connectednation.org

15h. Signature of Authorized Certifying Official

Submitted Electronically

15e. Date Report Submitted
(MM/DD/YYYY)

08-15-2014
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