U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
48-50-M09064
Performance Progress Report 4. Report Date (MM/DD/YYYY)
10-02-2014
1. Recipient Name 6. Reporting Period End Date:
Connected Nation, Inc - Texas 09-30-2014
3. Street Address
360 East 8th Avenue, Suite 411,
5. City, State, Zip Code
Bowling Green, KY 42101-2115
7a. Project / Grant Period . . . .
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
01-01-2010 01-31-2015 State of Texas

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection N/A 6,076,429 5,636,829 93%
2 Capacity Building N/A 563,374 527,502 94%
3 Technical Assistance N/A 815,103 731,442 90%
4 Planning Teams N/A 571,094 526,543 92%
5 N/A N/A 0 0
6 N/A N/A 0 0
$8,026,000 $7,422,316 92%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

Not applicable; this project is fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Broadband Planning Manager 1 15 Data Collection No Change
Broadband Planning Manager 2 3 Data Collection No Change
Broadband Planning Manager 2 1 Technical Assistance No Change
Business Programmer Analyst 3 Data Collection No Change
CAl Manager 1 39 Data Collection No Change
CAl Manager 2 7 Data Collection No Change
CAl Specialist 1 43 Data Collection No Change
CAl Specialist 2 11 Data Collection No Change
Chief Policy Counsel 3 Data Collection No Change
Chief Policy Counsel 2 Technical Assistance No Change
Chief Strategy Officer 19 Data Collection No Change
Program Support Specialist 6 Planning Teams No Change
Compliance Coordinator 10 Data Collection No Change
Contract Compliance Manager 1 Data Collection No Change
Counsel, Broadband Research & Planning 2 Data Collection No Change
ETS Analyst 1 90 Data Collection No Change
ETS Analyst 2 42 Data Collection No Change
ETS Analyst 3 30 Data Collection No Change
ETS Analyst 4 20 Data Collection No Change
ETS Analyst 5 5 Data Collection No Change
ETS Analyst 6 2 Data Collection No Change
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ETS Manager

19 Data Collection No Change
GIS Analyst 1 65 Data Collection No Change
GIS Analyst 2 12 Data Collection No Change
GIS Analyst 3 10 Data Collection No Change
GIS Analyst 4 4 Data Collection No Change
GIS Analyst 5 1 Data Collection No Change
GIS Application Developer 11 Data Collection No Change
GIS Services Manager 43 Data Collection No Change
Grants Management Officer 11 Data Collection No Change
Outreach & Awareness Intern 1 3 Data Collection No Change
Outreach & Awareness Intern 2 1 Data Collection No Change
Outreach & Awareness Intern 2 1 Planning Teams No Change
Outreach & Awareness Manager 13 Data Collection No Change
Outreach & Awareness Specialist 1 41 Data Collection No Change
Outreach & Awareness Specialist 2 17 Data Collection No Change
Outreach & Awareness Specialist 3 12 Data Collection No Change
Outreach & Awareness Specialist 4 11 Data Collection No Change
President & COO 14 Data Collection No Change
Program Coordinator 37 Technical Assistance No Change
Program Coordinator 34 Planning Teams No Change
Program Coordinator 23 Data Collection No Change
Program Manager 97 Data Collection No Change
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Project Coordinator 1

42 Data Collection No Change
Project Coordinator 2 3 Data Collection No Change
Project Coordinator 3 2 Technical Assistance No Change
Project Coordinator 3 1 Data Collection No Change
Project Management Director 9 Data Collection No Change
Project Manager 1 20 Data Collection No Change
Project Manager 2 1 Data Collection No Change
Research & GIS Analyst 20 Technical Assistance No Change
Research Analyst 10 Technical Assistance No Change
Research Manager 9 Technical Assistance No Change
State Services Specialist 1 15 Data Collection No Change
State Services Specialist 1 1 Planning Teams No Change
State Services Specialist 2 5 Technical Assistance No Change
State Services Specialist 3 9 Data Collection No Change
State Services Sr. Specialist 18 Data Collection No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|‘gned
Funds Allocated | Funds Allocated |(Example: Data Collection 75)
(YIN) (YIN) :
Community Tech Advisors Planning Teams No Yes 10/21/2013 01/31/2015 225,516 210,436 Planning Teams 100
Eastern Research Services Data Collection Yes Yes 02/08/2010 02/07/2012 19,502 0 Data Collection 20
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Eastern Research Services Technical Assistance Yes Yes 02/08/2010 02/07/2012 77,428 0 Technical Assistance 80
ESRI Production Support Data Collection No Yes 09/21/2009 12/30/2009 29,989 0 Data Collection 100
ETS Consultants Data Collection No Yes 01/01/2010 01/31/2015 548,337 531,278 Data Collection 100
Legal Consultants Data Collection No Yes 01/01/2010 01/31/2015 91,682 63,213 Data Collection 100
Mapping Consultants Data Collection No Yes 09/01/2012 01/31/2015 29,368 8,472 Data Collection 100
Thoroughbred Research Group Technical Assistance Yes Yes 02/09/2010 12/31/2014 144,675 0 Technical Assistance 100
Various Data Collection No Yes 01/01/2010 01/31/2015 74,754 0 Data Collection 100
Various Capacity Building No Yes 01/01/2010 01/31/2015 5,756 5,756 Capacity Building 100
Various Technical Assistance No Yes 01/01/2010 01/31/2015 33,595 15,080 Technical Assistance 100
Various Planning Teams No Yes 01/01/2010 01/31/2015 2,883 0 Planning Teams 100
Add Row Remove Row

11b. Describe any challenges encountered with vendors or subrecipients.

No challenges were encountered.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $3,171,469 $2,250 $3,173,719 $2,968,512 $2,250 $2,970,762
Personnel Fringe Benefits $572,142 $483 $572,625 $493,684 $483 $494,167
Travel $406,905 $94 $406,999 $370,073 $94 $370,167
Equipment $18,765 $0 $18,765 $18,765 $0 $18,765
Materials / Supplies $118,190 $0 $118,190 $111,045 $0 $111,045
Subcontracts Total $1,283,485 $834,235 $2,117,720 $1,185,074 $733,176 $1,918,250
Construction $0 $0 $0 $0 $0 $0
Other $145,031 $1,263,124 $1,408,155 $156,745 $1,251,204 $1,407,949
Total Direct Costs $5,715,987 $2,100,186 $7,816,173 $5,303,898 $1,987,207 $7,291,105
Total Indirect Costs $2,310,013 $3,093 $2,313,106 $2,118,418 $3,093 $2,121,511
Total Costs $8,026,000 $2,103,279 $10,129,279 $7,422,316 $1,990,300 $9,412,616
% of Total 79 21 100 79 21 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.
New purchases this quarter include the following:
- Computers & Software - $425

Hardware/Software purchases for the project to date include the following:

- Interactive Mapping Application - $66,693

- GIS Software & Maintenance - $26,730

- Computers & Software - $56,783

- Speed Test Software - $9,127

- Google Earth Pro - $585

- Spectrum Analyzer - $5,323

- GPS Units - $516

- Multiple dedicated storage servers and backup replication solution - $18,765

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Remaining purchases may include SQL server for mapping geodatabase, SQL server software, multiple dedicated storage server, security application, additional backup replication solution,
computers, a spectrum analyzer, GPS units, interactive map upgrades/maintenance, Arcinfo/ArcGIS maintenance, and speed test updates as well as computers and software maintenance.

These items will only be purchased if necessary for the successful completion of the project.
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14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.

15a. Typed or Printed Name and Title of Authorized Certifying Official

Bernie Bogle

Grants Management Officer

15c. Telephone
(area code, number, and extension)

270-781-4320

15d. Email Address

bbogle@connectednation.org

15h. Signature of Authorized Certifying Official

Submitted Electronically

15e. Date Report Submitted
(MM/DD/YYYY)

10-29-2014
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