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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

49-50-M09054

 4. Report Date (MM/DD/YYYY)

08-20-2013

  1. Recipient Name

Utah Public Service Commission

8. Designated Entity on Behalf of:

State of Utah

  3. Street Address

Heber Wells Building, Fourth Floor, 160 East 300 South,

  5. City, State, Zip Code
Salt Lake City, UT 84111-2305 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
01-01-2010

 6. Reporting Period End Date:

09-30-2013

  7b.  End Date: (MM/DD/YYYY)

12-31-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Capacity Building N/A 1,455,123 567,438 39%

2 Data Collection N/A 2,751,952 1,917,315 70%

3 Address File N/A 988,950 911,006 92%

4 N/A N/A 0 0

5 N/A N/A 0 0

6 N/A N/A 0 0

$5,196,025 $3,395,759 65%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
Governor’s Office of Economic Development (GOED):  During Quarter 3 2013, on September 3, 2013, GOED’s Utah Broadband Project (Project) project manager left the Project to assume a 
position in the private sector.  After a competitive job search, on September 16, 2013, GOED’s project coordinator was promoted to project manager. It is anticipated that the project coordinator 
position will be filled in November of Quarter 4 (Q4) of 2013.  Additionally, as specified in Project’s January 2013 Proposal to Amend Utah’s Existing Approved SBI Planning/Capacity Building 
Project Detailed Project Plan,  the team identified that a project assistant and intern would be hired.  The Project Team hired a project assistant who started working on September 9, 2013, to help 
support the Broadband Capacity Building Project through 2014. In addition, the Project Team hired an intern who will begin work in Q4 2013.  The project will be fully staffed in mid Q4 2013 and 
these changes will not affect the Project’s timeline.  
Utah Automated Geographic Reference Center (AGRC):  Currently, the mapping arm of the Utah Broadband Project (Project) is adequately staffed.  As expected and predicted in last quarter's 
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report, AGRC's FTE count for the Project changed from 6.60 in Q2 to 3.52 in Q3 primarily due to the end of our "all out push" to produce the first release of the statewide address point map layer. 
With the address point database development portion of the project now in maintenance mode, our FTE count has resettled to a level consistent with recent data submission quarters. 
Note: Staffing table in 10B was completed pursuant to instructions for Question 10B from Quarterly PPR Instructions.  Also, employees who worked less than 2 hours (which rounds to an FTE of 0) 
were listed as an FTE of 1 percent based upon guidance from Utah's NTIA Program Officer. 
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

GOED Manager Utah Broadband Mapping/Planning Project (this employee left project on 
9.3.2013) 71 Capacity Building No Change

GOED Replacement Manager Utah Broadband Mapping/Planning Project 17 Capacity Building No Change

GOED Coordinator Utah Broadband Mapping/Planning Project 83 Capacity Building No Change

GOED Project Assistnat Utah Broadband Mapping/Planning Project 17 Capacity Building New to Project

AGRC Director 28 Data Collection No Change

AGRC Data Coordinator 77 Data Collection No Change

AGRC Data Coordinator 63 Data Collection No Change

AGRC Data Coordinator 1 Data Collection No Change

AGRC Software Developer 1 Data Collection No Change

AGRC Development Manager 4 Data Collection No Change

AGRC Database Administrator 26 Data Collection No Change

AGRC GIS Analyst 37 Data Collection No Change

AGRC Software Developer 7 Data Collection No Change

AGRC Web Application Developer 1 Data Collection No Change

AGRC Director 2 Address Project No Change

AGRC Data Coordinator 3 Address Project No Change

AGRC Data Coordinator 8 Address Project No Change

AGRC Development Manager 9 Address Project No Change

AGRC GIS Analyst 1 Address Project No Change

AGRC GIS Analyst 7 Address Project No Change

AGRC GIS Analyst 11 Address Project No Change

AGRC Software Developer 48 Address Project No Change

AGRC Cadastral Manager 12 Address Project No Change

AGRC Web Application Developer 7 Address Project No Change
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Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

International Research Center Data Collection Yes Yes 02/11/2010 12/31/2014 520,000 0 Data Collection 100

Utah Interactive Data Collection Yes Yes 08/16/2010 12/31/2014 71,000 0 Data Collection 100

FME/Safe Software Data Collection Yes Yes 01/31/2011 12/31/2014 120,000 0 Data Collection 100

Various -- Contracts with Counties 
for Addressing Project Address File Yes Yes 10/20/2012 12/31/2013 493,000 0 Address Project 100

TBD for Broadband Data Sets Data Collection No No 12/31/2014 12/31/2014 10,000 0 Data Collection 100

Utah State University Capacity Building Yes Yes 01/24/2011 12/31/2014 92,088 0 Capacity Building 100

Interagency Agreements with five 
Association of Utah Governments 
(AOG) for Regional Planning 
Activities

Capacity Building No Yes 03/31/2013 06/30/2014 100,000 0 Capacity Building 100

Interagency Agreement with 
Wasatch Front Regional Council 
for Regional Planning Activities

Application Usage and No Yes 06/13/2013 06/30/2014 34,000 0 Capacity Building 100

Interagency Agreement with Bear 
River Association of Government 
for Regional Planning Activities 
and consultant to assist with the 
execution of other AOG contracts 
and with State Broadband Summit 

Capacity Building No Yes 05/31/2013 06/30/2014 60,000 0 Capacity Building 100

TBD Contract for a Broadband 
Public Access Survey Capacity Building No No 12/31/2014 12/31/2014 20,000 0 Capacity Building 100

Contracts for Assistance with 
State Broadband Summit Capacity Building No Yes 08/06/2013 10/24/2014 30,000 0 Capacity Building 100

Isotrope, LLC Data Collection Yes Yes 10/07/2013 09/30/2014 70,000 0 Data Collection 100

Add Row Remove Row
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11b. Describe any challenges encountered with vendors or subrecipients.

N/A
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $2,853,488  $126,615  $2,980,103  $2,002,659  $83,154  $2,085,813 

  Personnel Fringe Benefits  $310,400  $0  $310,400  $164,771  $35,638  $200,409 

  Travel  $157,904  $0  $157,904  $47,918  $0  $47,918 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $78,625  $0  $78,625  $12,595  $0  $12,595 

  Subcontracts Total  $1,620,088  $0  $1,620,088  $1,142,991  $0  $1,142,991 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $175,520  $1,172,392  $1,347,912  $24,825  $1,083,850  $1,108,675 

  Total Direct Costs  $5,196,025  $1,299,007  $6,495,032  $3,395,759  $1,202,642  $4,598,401 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $5,196,025  $1,299,007  $6,495,032  $3,395,759  $1,202,642  $4,598,401 

  % of Total 80 20 100 74 26 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

None

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.
While the Utah Broadband Project has budgeted funds for the purchase of commercial data products, the purchase of these data products has not yet been initiated.  The Project staff expects to 
decide whether or not to purchase additional commercial data in conjunction with the decision of whether to contract for a follow-up mobile wireless broadband data verification study.  The RFP 
for the mobile wireless broadband data verification study was released in Q3 2013 and a vendor has been selected.  The results of the drive test will inform the final decision on this issue.  The 
Project Team is still in the process of considering which sources and methodologies will best meet mobile broadband data verification needs. 

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Carol   Revelt

  15c.  Telephone 
            (area code, number, and extension)

8015306711  

Utility Technical Consultant
  15d.  Email Address

crevelt@utah.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

10-25-2013


