Q3 2013 Quarterly Performance Progress Report 
Data Collection Project 
Questions 1 through 4
1.  Budget

The Federal Funds Awarded for the Subcontracts Total category on the DataCollection tab was decreased by $14,000 as explained in the comments pertaining to Table 9 of the 2013 Quarterly Performance Progress report included in the document titled 13Q3PPR_Questions_9_10_11_12_UT.docx which is quoted here.

“The Total Federal Funding Amount for the Capacity Building and Data Collection projects in this table has changed since the Q2 2013 Performance Progress Report (PPR) but the net of the changes is zero.  The changes to this table reflect the changes explained in the 2013 Q2 Quarterly PPR as follows:  “During contract negotiations with the Association of Governments (AOG) it was determined that one AOG (Wasatch Front Regional Council) would require $14,000 additional funding due to the fact this council covers a much greater share of the Utah population (which includes both rural and urban sections) than the other AOGs and additional funding would be required in order to complete the scope of work required for regional planning activities.  In order to fund this activity, the Project has identified savings from the website development activities completed by Utah Interactive (#1 above) which will now be used to fund the incremental $14,000.”  These changes are now reflected in the project totals for Capacity Building and Data Collection in the Q3 2013 Quarterly PPR both in this table and on the PPR SBI Attachment Spreadsheet.
Line 1:  Capacity Building, Total Federal Amount:  1,455,123 (+14,000)

Line 2:  Data Collection, Total Federal Amount: 2,652,952 (-14,000)

As explained to the Program Officer on May 23, 2013, the net of these changes is zero, and no budget amendment was necessary.”

2. Describe any additional project milestones that have been accomplished over this reporting period (Ex. Updates to state broadband maps and websites, map outreach activities)
· October 1, 2013 National Telecommunications and Information Administration (NTIA) Data Validation and Submission

· Data submission communications to 56 identified relevant broadband providers in Utah for data updates and communicated with 54 of them.

· Worked with 32 providers to update their broadband data.

· Worked with 50 broadband providers to verify new data updates completed this round or verify previously existing service areas using Utah’s online interactive map.
· Held onsite verification meetings with 7 local broadband providers.
· Focused verification on DSL and other wireline coverage.
· Reviewed provider’s service areas in detail using hardcopy maps and the Utah state interactive map to identify areas that needed to be adjusted to better represent broadband coverage areas.
· Utilized the statewide address point dataset to highlight uncovered points.
· Engaged 3 new broadband providers to collect their broadband mapping data.
· Identified 6 new possible broadband providers. 
· Community Anchor Institutes: Focused on school broadband information.
· Worked with the Utah Education Network (UEN) and targeted school district IT directors to enhance broadband data information on schools connected to UEN, but with locally managed internet service provision.
· Note:  Due to the Federal Government shutdown, Utah’s broadband data was not able to be uploaded to the Federal Communications Commission website as scheduled on October 1, 2013.  The data was uploaded to the site on October 17, 2013, the day the Federal Government reopened.  Utah’s NTIA Program Officer was made aware of this situation.

· Fall 2013 Mobile Broadband Drive Test Verification 
· Worked with Utah’s SBI team to determine what the project’s goals are for the drive test.
· Assisted in preparing the RFP for a drive test contractor for release by the State’s purchasing department.
· Led the team of RFP reviewers and finalized award and contract
· Began initial drive test planning with contract awardee
· Map of the Month Series:
· September 2013: Mobile Broadband on United States Forest Service and Bureau of Land Management Land (http://broadband.utah.gov/2013/09/19/september-2013-map-of-the-month-mobile-bb-on-usfs-and-blm-land/)
· August 2013: Broadband on Tribal Lands (http://broadband.utah.gov/2013/08/26/august-2013-map-of-the-month-broadband-on-tribal-lands/)
· July 2013: Broadband Connections at Utah Libraries (http://broadband.utah.gov/2013/07/12/july-2013-map-of-the-month-broadband-connections-at-utah-libraries/)

· Utah Broadband Advisory Council Support
· Attended scheduled meetings (July 18 and September 19)
· Presented Maps of the Months
· Presented on the address point dataset

· Regional Broadband Planning Support
· Created maps of the broadband landscape in Utah for local broadband regional planning teams.
· Attended regional broadband planning team meetings to discuss mapping resources and receive broadband map feedback. 
· Provided technical support to regional planning teams using the broadband mapping data.

· Created a data user guide to the Utah Broadband Project’s mapping database.
· See attached document named BroadbandDataUserGuide.docx

· Attended the Utah Native American Summit on August 14, 2013
· Discussed broadband maps with summit attendees 
· Created broadband maps that were presented in a breakout session.
· Facilitated National States Geographic Information Council (NSGIC) Broadband Working Group teleconference on July 29, 2013.
3.  Provide number of unique visitors for your state broadband website:
We have two different parts of our websites that have their own statistics on visitation.  It is not possible to combine them.
Main Broadband Website:  These numbers are presented in the Data Collection Tab of the Project Attachment:
	
	Current Quarter
	Cumulative (since launch)

	Unique Visitors
	2,609
	13,944

	Average pages per visit
	2.11
	2.56


Online Interactive Map:
The online interactive map is one page, so average pages visited is not included.

	
	Current Quarter
	Cumulative (since launch)

	Unique Visitors
	1,241
	17,863


4.  Provide any other information or statistics that you think would be useful to NTIA as it assesses your broadband data collection, Validation and publication activities.
· All Utah Broadband Coverage Data is available for download from the State Geographic Information Database and is indexed on the SGID web data product web pages http
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· Maps of the Broadband landscape in Utah are available at http
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· Provider web pages are examined to confirm agreement with provider coverage and speed data submissions.
· The Broadband Project’s Map of the Month series has successfully connected the mapping and planning/outreach effort since April 2012. All 18 blog posts and maps are available at: http://broadband.utah.gov/category/map-of-the-month/.
