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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

49-50-M09054

 4. Report Date (MM/DD/YYYY)

12-08-2014

  1. Recipient Name

Utah Public Service Commission

8. Designated Entity on Behalf of:

State of Utah

  3. Street Address

Heber Wells Building, Fourth Floor, 160 East 300 South,

  5. City, State, Zip Code
Salt Lake City, UT 84111-2305 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
01-01-2010

 6. Reporting Period End Date:

12-31-2014

  7b.  End Date: (MM/DD/YYYY)

01-31-2015

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Capacity Building N/A 1,261,439 1,105,884 88%

2 Data Collection N/A 2,843,558 2,564,814 90%

3 Address File N/A 1,091,028 1,069,824 98%

4 N/A 0 0

5 N/A 0 0

6 N/A 0 0

$5,196,025 $4,740,522 91%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
Governor’s Office of Economic Development (GOED):  During Q4 2014, the Utah Broadband Project (Project) was staffed with a project manager, project coordinator and project assistant.  The 
Project Assistant recently left GOED to pursue another opportunity and her last day at GOED was December 12, 2014.  This employee worked 440 hours during the quarter.  As a result, GOED’s 
FTE count was 2.85 for the quarter as compared with 3 reported during the previous several quarters. The project has sufficient staffing to complete the Project.    
Utah Automated Geographic Reference Center (AGRC):  The mapping arm of the Utah Broadband Project (Project) is adequately staffed. AGRC's FTE count for the Project increased from 5.5 in 
Q3 2014 to approximately 6.47 in Q4 2014 as the Project geared up toward the final completion of funded activities including mapping support to planning and outreach activities, data analysis and 
verification, application development, address file data refresh activities, transfer of website to DTS, and project wrap-up. This increase was as anticipated and was built into our summer 2014 
budget amendment. Increases in FTEs have come from increases in hours worked by DTS-AGRC staff.  
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Note:  1) 10b. Staffing Table indicates four DTS-AGRC employees are “New to the Project.” These people are  existing staff member of AGRC’s parent department (DTS) and are web developer/
designers who worked on either the user interface design for the fiber availability map viewer that showcases the provider edited fiber coverage across the state or transferring GOED’s Broadband 
website from Utah Interactive over to DTS. 
Note 2):  Staffing table in 10B was completed pursuant to instructions for Question 10B from Quarterly PPR Instructions, i.e. employees who worked less than 2 hours (which rounds to an FTE of 
O) were listed as an FTE of 1 percent based upon guidance from Utah's NTIA Program Officer.   
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

GOED Manager Utah Broadband Mapping/Planning Project 100 Capacity Building No Change

GOED Coordinator Utah Broadband Mapping/Planning Project 100 Capacity Building No Change

GOED Project Assistant Utah Broadband Mapping/Planning Project 85 Capacity Building No Change

AGRC Director 41 Data Collection No Change

AGRC Data Coordinator 81 Data Collection No Change

AGRC Data Coordinator 74 Data Collection No Change

AGRC Development Manager 11 Data Collection No Change

AGRC Database Administrator 4 Data Collection No Change

AGRC GIS Analyst 15 Data Collection No Change

AGRC GIC Analyst 23 Data Collection No Change

AGRC Technical Support Specialist 20 Data Collection No Change

AGRC Software Developer 8 Data Collection No Change

AGRC Business Analyst 95 Data Collection No Change

AGRC Business Analyst 48 Data Collection No Change

AGRC Web Application Developer 36 Data Collection No Change

AGRC/DTS Web Designer/Developer 14 Data Collection New to Project

AGRC/DTS Web Designer/Developer 16 Data Collection New to Project

AGRC/DTS Web Designer/Developer 4 Data Collection New to Project

AGRC/DTS Web Designer/Developer 1 Data Collection New to Project

AGRC Director 1 Address File No Change

AGRC Data Coordinator 6 Address File No Change

AGRC Data Coordinator 25 Address File No Change

AGRC GIS Analyst 55 Address File No Change

AGRC GIS Analyst 1 Address File No Change
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AGRC GIS Analyst 41 Address File No Change

AGRC Cadastral Manager 27 Address File No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

International Research Center Data Collection Yes Yes 02/11/2010 12/31/2014 493,854 0 Data Collection 100

Utah Interactive Data Collection Yes Yes 08/16/2010 01/31/2015 58,024 0 Data Collection 100

FME/Safe Software Data Collection Yes Yes 01/31/2011 01/31/2015 95,315 0 Data Collection 100

Utah State University Capacity Building No Yes 01/24/2011 12/31/2014 116,088 0 Capacity Building 100

Interagency Agreements with Five 
Association of Utah Governments 
for Regional Planning Activities

Capacity Building No Yes 03/31/2013 06/30/2014 100,000 0 Capacity Building 100

Interagency Agreement with 
Wasatch Front Regional Council 
for Regional Planning Activities

Capacity Building No Yes 06/13/2013 06/30/2014 34,440 0 Capacity Building 100

Interagency Agreement with Bear 
River Association of Governments 
for Regional Planning Activities 
and consultant to assist with the 
execution of other AOG contracts 
and with the State Broadband 
Summit

Capacity Building No Yes 05/31/2013 12/31/2014 60,000 0 Capacity Building 100

Isotrope, LLC for Wireless Drive 
Testing Data Collection Yes Yes 10/07/2013 09/30/2014 60,485 0 Data Collection 100

Contracts for Assistance with the 
State Broadband Summit Capacity Building No Yes 08/06/2013 10/24/2014 10,904 0 Capacity Building 100

Various contracts with 25 Utah 
State Counties for Addressing 
Project

Address File No Yes 10/20/2012 12/31/2013 425,000 0 Address Project 100

TBD Contract for Capacity 
Building associated with 
completion of annual plan and 
other goals.  

Capacity Building No No 01/31/2015 01/31/2015 20,440 0 Capacity Building 100
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Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

No challenges identified this quarter by either GOED or AGRC.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $3,174,452  $90,512  $3,264,964  $2,903,987  $90,512  $2,994,499 

  Personnel Fringe Benefits  $290,002  $38,791  $328,793  $258,189  $38,791  $296,980 

  Travel  $116,675  $0  $116,675  $71,077  $0  $71,077 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $42,338  $0  $42,338  $31,812  $0  $31,812 

  Subcontracts Total  $1,474,550  $0  $1,474,550  $1,436,004  $0  $1,436,004 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $98,008  $1,169,704  $1,267,712  $39,453  $1,169,704  $1,209,157 

  Total Direct Costs  $5,196,025  $1,299,007  $6,495,032  $4,740,522  $1,299,007  $6,039,529 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $5,196,025  $1,299,007  $6,495,032  $4,740,522  $1,299,007  $6,039,529 

  % of Total 80 20 100 78 22 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

A copy of "Campaign Monitor" software was purchased by GOED for use in preparing the Utah Broadband Project's monthly Utah Broadband Newsletter.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

N/A

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Carol   Revelt

  15c.  Telephone 
            (area code, number, and extension)

8015306711  

Utility Technical Consultant
  15d.  Email Address

crevelt@utah.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

03-02-2015


