2. Award or Grant Number
49-50-M09054

U.S. DEPARTMENT OF COMMERCE

Performance Progress Report 4. Report Date (MM/DD/YYYY)

12-08-2014

6. Reporting Period End Date:
12-31-2014

1. Recipient Name

Utah Public Service Commission

3. Street Address
Heber Wells Building, Fourth Floor, 160 East 300 South,

5. City, State, Zip Code
Salt Lake City, UT 84111-2305

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

01-01-2010

7b. End Date: (MM/DD/YYYY)
01-31-2015

8. Designated Entity on Behalf of:

State of Utah

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Amlﬁtﬁlef(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Capacity Building N/A 1,261,439 1,105,884 88%
2 Data Collection N/A 2,843,558 2,564,814 90%
3 Address File N/A 1,091,028 1,069,824 98%
4 N/A 0 0
5 N/A 0 0
6 N/A 0 0
$5,196,025 $4,740,522 91%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

Governor's Office of Economic Development (GOED): During Q4 2014, the Utah Broadband Project (Project) was staffed with a project manager, project coordinator and project assistant. The
Project Assistant recently left GOED to pursue another opportunity and her last day at GOED was December 12, 2014. This employee worked 440 hours during the quarter. As a result, GOED'’s
FTE count was 2.85 for the quarter as compared with 3 reported during the previous several quarters. The project has sufficient staffing to complete the Project.

Utah Automated Geographic Reference Center (AGRC): The mapping arm of the Utah Broadband Project (Project) is adequately staffed. AGRC's FTE count for the Project increased from 5.5 in
Q3 2014 to approximately 6.47 in Q4 2014 as the Project geared up toward the final completion of funded activities including mapping support to planning and outreach activities, data analysis and|
verification, application development, address file data refresh activities, transfer of website to DTS, and project wrap-up. This increase was as anticipated and was built into our summer 2014
budget amendment. Increases in FTEs have come from increases in hours worked by DTS-AGRC staff.
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Note: 1) 10b. Staffing Table indicates four D1S-AGRC employees are "New o the Project.” 1These people are existing stalf member of AGRC's parent department (D15) and are web developer/
designers who worked on either the user interface design for the fiber availability map viewer that showcases the provider edited fiber coverage across the state or transferring GOED’s Broadband

website from Utah Interactive over to DTS.
Note 2): Staffing table in 10B was completed pursuant to instructions for Question 10B from Quarterly PPR Instructions, i.e. employees who worked less than 2 hours (which rounds to an FTE of

O) were listed as an FTE of 1 percent based upon guidance from Utah's NTIA Program Officer.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
GOED Manager Utah Broadband Mapping/Planning Project 100 Capacity Building No Change
GOED Coordinator Utah Broadband Mapping/Planning Project 100 Capacity Building No Change
GOED Project Assistant Utah Broadband Mapping/Planning Project 85 Capacity Building No Change
AGRC Director 41 Data Collection No Change
AGRC Data Coordinator 81 Data Collection No Change
AGRC Data Coordinator 74 Data Collection No Change
AGRC Development Manager 11 Data Collection No Change
AGRC Database Administrator 4 Data Collection No Change
AGRC GIS Analyst 15 Data Collection No Change
AGRC GIC Analyst 23 Data Collection No Change
AGRC Technical Support Specialist 20 Data Collection No Change
AGRC Software Developer 8 Data Collection No Change
AGRC Business Analyst 95 Data Collection No Change
AGRC Business Analyst 48 Data Collection No Change
AGRC Web Application Developer 36 Data Collection No Change
AGRC/DTS Web Designer/Developer 14 Data Collection New to Project
AGRC/DTS Web Designer/Developer 16 Data Collection New to Project
AGRC/DTS Web Designer/Developer 4 Data Collection New to Project
AGRC/DTS Web Designer/Developer 1 Data Collection New to Project
AGRC Director 1 Address File No Change
AGRC Data Coordinator 6 Address File No Change
AGRC Data Coordinator 25 Address File No Change
AGRC GIS Analyst 55 Address File No Change
AGRC GIS Analyst 1 Address File No Change
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AGRC GIS Analyst

41 Address File

No Change

AGRC Cadastral Manager

27 Address File

No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

completion of annual plan and
other goals.

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS'_QHEd
Funds Allocated | Funds Allocated |(Example: Data Collection 75)
(YIN) (YIN)
International Research Center Data Collection Yes Yes 02/11/2010 12/31/2014 493,854 0 Data Collection 100
Utah Interactive Data Collection Yes Yes 08/16/2010 01/31/2015 58,024 0 Data Collection 100
FME/Safe Software Data Collection Yes Yes 01/31/2011 01/31/2015 95,315 0 Data Collection 100
Utah State University Capacity Building No Yes 01/24/2011 12/31/2014 116,088 0 Capacity Building 100
Interagency Agreements with Five
Association of Utah Governments | Capacity Building No Yes 03/31/2013 06/30/2014 100,000 0 Capacity Building 100
for Regional Planning Activities
Interagency Agreement with
Wasatch Front Regional Council | Capacity Building No Yes 06/13/2013 06/30/2014 34,440 0 Capacity Building 100
for Regional Planning Activities
Interagency Agreement with Bear
River Association of Governments
for Regional Planning Activities
and consultant to assist with the | Capacity Building No Yes 05/31/2013 12/31/2014 60,000 0 Capacity Building 100
execution of other AOG contracts
and with the State Broadband
Summit
'TS:;;%%& LLC for Wireless Drive | 1 Collection Yes Yes |10/07/2013 09/30/2014 60,485 0 Data Collection 100
Contracts for Assistance with the . - . _—
State Broadband Summit Capacity Building No Yes 08/06/2013 10/24/2014 10,904 0 Capacity Building 100
Various contracts with 25 Utah
State Counties for Addressing Address File No Yes 10/20/2012 12/31/2013 425,000 0 Address Project 100
Project
TBD Contract for Capacity
I ) ES@e e i Capacity Building No No 01/31/2015 01/31/2015 20,440 0 Capacity Building 100
]
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11b. Describe any challenges encountered with vendors or subrecipients.

No challenges identified this quarter by either GOED or AGRC.

Add Row

Remove Row

PPR, Page 5 of 7

Performance Progress Report
OMB Approval Number: 0660-0034
Expiration Date: 08/31/2015




12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $3,174,452 $90,512 $3,264,964 $2,903,987 $90,512 $2,994,499
Personnel Fringe Benefits $290,002 $38,791 $328,793 $258,189 $38,791 $296,980
Travel $116,675 $0 $116,675 $71,077 $0 $71,077
Equipment $0 $0 $0 $0 $0 $0
Materials / Supplies $42,338 $0 $42,338 $31,812 $0 $31,812
Subcontracts Total $1,474,550 $0 $1,474,550 $1,436,004 $0 $1,436,004
Construction $0 $0 $0 $0 $0 $0
Other $98,008 $1,169,704 $1,267,712 $39,453 $1,169,704 $1,209,157
Total Direct Costs $5,196,025 $1,299,007 $6,495,032 $4,740,522 $1,299,007 $6,039,529
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $5,196,025 $1,299,007 $6,495,032 $4,740,522 $1,299,007 $6,039,529
% of Total 80 20 100 78 22 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.

A copy of "Campaign Monitor" software was purchased by GOED for use in preparing the Utah Broadband Project's monthly Utah Broadband Newsletter.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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. . . o - 15c. Telephone

15a. Typed or Printed Name and Title of Authorized Certifying Official (area code, number, and extension)

Carol Revelt 8015306711

15d. Email Address
Utility Technical Consultant
crevelt@utah.gov
. . o - 15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 03-02-2015
PPR, Page 7 Of 7 Performance Progress Report

OMB Approval Number: 0660-0034
Expiration Date: 08/31/2015



