U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
06-50-M09001

12-18-2012

4. Report Date (MM/DD/YYYY)

1. Recipient Name
CA Public Utilities Commission

12-31-2012

6. Reporting Period End Date:

3. Street Address
505 Van Ness Avenue,

5. City, State, Zip Code
San Francisco, CA 94102

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

10-01-2009

7b. End Date: (MM/DD/YYYY)
09-30-2014 N/A

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity

Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Data Collection, Integration, Verification, Display 4,816,271 2,342,952 49%
2 Capacity Building N/A 914,933 72,711 8%
3 Technical Assistance N/A 299,038 37,364 12%
4 Application Usage and Development Wireless Application Development 1,539,062 532,124 35%
5 Ownership and Adoption Computer Ownership  Native Lands 412,000 192,130 A47%
6 N/A 47%

10. Personnel

N/A

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Assistant Information Systems Analyst (Specialist) 48 Data Collection No Change
Assistant Information Systems Analyst 68 Data Collection New to Project
Research Analyst | (GIS) 100 Technical Assistance No Change
Research Analyst | (GIS) 100 Data Collection No Change
Research Analyst | (GIS) 60 Data Collection New to Project
Public Utilities Regulatory Analyst V 100 Capacity Building No Change
Grant Administrator 38 Data Collection No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

N/A

11b. Describe any challenges encountered with vendors or subrecipients.

RFP | Contract ; . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % A33|_gned
Funds Allocated | Funds Allocated (Examp|e: Data Collection 75)
(YIN) (YIN)
California State University (CSU),
Chico Research Foundation Data Collection No Yes 04/01/2010 10/01/2014 1,362,927 50,000 Data Collection 56
(Chico) |
CsU Chico Application Usage and| No Yes 04/01/2010 10/01/2014 500,000 Application Usage 21
CSU Chico Ownership and Adopti No Yes 04/01/2010 10/01/2014 549,313 Ownership and Adop 23
CSU Monterey Bay Application Usage and| No Yes 07/01/2011 10/01/2014 674,273 Application Developm 100
Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $2,009,215 $1,076,831 $3,086,046 $471,883 $583,768 $1,055,651
Personnel Fringe Benefits $572,770 $352,506 $925,276 $137,654 $201,494 $339,148
Travel $190,910 $0 $190,910 $28,979 $0 $28,979
Equipment $1,757,819 $62,501 $1,820,320 $968,124 $62,501 $1,030,625
Materials / Supplies $9,656 $0 $9,656 $630 $0 $630
Subcontracts Total $3,086,513 $50,000 $3,136,513 $1,501,445 $0 $1,501,445
Construction $0 $0 $0 $0 $0 $0
Other $190,220 $461,212 $651,432 $900 $78,223 $79,123
Total Direct Costs $7,817,103 $2,003,050 $9,820,153 $3,109,615 $925,986 $4,035,601
Total Indirect Costs $164,201 $0 $164,201 $67,666 $0 $67,666
Total Costs $7,981,304 $2,003,050 $9,984,354 $3,177,281 $925,986 $4,103,267
% of Total 80 20 100 77 23 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.

(Reported in Q32012 PPR, but it did not show up on cash accrual account until Q42012): EDX Signal (RF propagation and analysis software for WISP validation) - 2 licenses. Total 2 licenses.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Mobile field testing: Upgrades on smartphones and USB modems used for mobile field testing, monthly data charges, netbook upgrade; Data Collection: annual software license maintenance,
Validation data set subscription fees, server upgrade; annual hardware support and maintenance.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Robert Osborn 916-327-7788

15d. Email Address

Senior Analyst
robert.osborn@cpuc.ca.gov

. . o - 15e. Date Report Submitted
15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 01-31-2013
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