U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
53-50-M09018N

4. Report Date (MM/DD/YYYY)
01-27-2014

1. Recipient Name

Washington State Department of Commerce

6. Reporting Period End Date:
12-31-2013

3. Street Address
1011 Plum Street SE,

5. City, State, Zip Code
Olympia, WA 98504

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

11-01-2009

7b. End Date: (MM/DD/YYYY)
10-30-2014

8. Designated Entity on Behalf of:

State of Washington

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Mapping (150) 2,038,651 1,297,387 64%
2 Capacity Building Planning (250) 1,468,883 858,740 58%
3 Planning Teams Local Tech Teams (350) 600,000 226,353 38%
4 Application Usage and Development Apps Contest (450) 1,200,000 591,904 49%
5 N/A N/A 0 0
6 N/A N/A 0 0
$5,307,534 $2,974,384 56%

10. Personnel

N/A

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Broadband Policy and Programs Manager 100 Capacity Building No Change
Administrative Assistant 100 Capacity Building No Change
Communications Consultant 100 Capacity Building No Change
Contest Project Manager 100 Apps Contest No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose IsZEZd é:;enctlrﬁg(tj Start Date End Date FJr?ctizl :ﬁg?;?; d F-L?]tgls hﬂg:;?g d (Exagz)cljj;;clt)zrt]: Col/ool'?:cstii?):e;jS)
(Y/IN) (Y/N) :
Sanborn Mapping Co. Data Collection Yes Yes 10/01/2011 12/28/2011 343,651 0 Mapping (150) 100
Sanborn Mapping Co. Data Collection Yes Yes 12/29/2011 10/30/2014 1,695,000 0 Mapping (150) 100
Sanborn Mapping Co. Capacity Building Yes Yes 12/29/2011 10/30/2014 130,000 0 Planning (250) 100
Various < $25K Capacity Building No Yes 10/01/2011 10/30/2014 50,000 0 Planning (250) 100
TBD Capacity Building No No 10/01/2011 10/30/2014 5,885 0 Planning (250) 100
Yakima Interfaith Coalition Planning Teams Yes Yes 07/01/2012 06/30/2013 47,419 12,000 LTPT (350) 100
Port of Clarkston Planning Teams Yes Yes 07/01/2012 06/30/2013 44,952 10,512 LTPT (350) 100
Cowlitz Wahkiakum COG Planning Teams Yes Yes 07/01/2012 06/30/2013 72,000 21,000 LTPT (350) 100
MCEDD Planning Teams Yes Yes 07/01/2012 09/30/2013 69,600 17,500 LTPT (350) 100
Tri-County EDD Planning Teams Yes Yes 07/01/2012 06/30/2013 48,224 11,419 LTPT (350) 100
Washington State University Planning Teams Yes Yes 07/01/2013 06/30/2014 56,000 14,000 LTPT (350) 100
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budget.

11b. Describe any challenges encountered with vendors or subrecipients.

[ws - revised] A review of invoices from local technology planning teams (LTPT's) in 2013 revealed that some teams completed their scopes of work from the 2012-2013 awards slightly or
substantially under budget. This enabled us to issue an additional LTPT contract for 2013-2014 to Yakima Interfaith Coalition, the standby selection of our independent panel of RFP reviewers.
This contract was let in October 2013 and reported here for the first time. Also reported here for the first time is a TBD amount of 425, a remainder amount attributable to LTPT's completing under

Lincoln County Planning Teams Yes Yes 07/01/2013 06/30/2014 26,880 6,720 LTPT (350) 100
Affiliated Tribes of NW Indians Planning Teams Yes Yes 07/01/2013 06/30/2014 94,000 23,500 LTPT (350) 100
Walla Walla Valley Chamber Planning Teams Yes Yes 07/01/2013 06/30/2014 64,000 16,000 LTPT (350) 100
MCEDD Planning Teams Yes Yes 07/01/2013 06/30/2014 60,000 15,000 LTPT (350) 100
Yakima Interfaith Coalition Planning Teams Yes Yes 10/01/2013 06/30/2014 16,500 4,125 LTPT (350) 100
Technology Alliance Application Usage and| Yes Yes 12/13/2012 10/30/2014 1,000,000 199,700 Apps Con (450) 100
Various <$25K Application Usage and| No Yes 10/01/2011 10/30/2014 47,640 0 Apps Con (450) 100
TBD Application Usage and| No No 04/01/2014 10/30/2014 152,360 92,616 Apps Con (450) 100
TBD Planning Teams No No 04/01/2014 10/30/2014 425 0 LTPT (350) 100
Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $598,810 $522,234 $1,121,044 $412,311 $32,738 $445,049
Personnel Fringe Benefits $163,565 $113,933 $277,498 $142,592 $9,762 $152,354
Travel $70,812 $3,191 $74,003 $16,771 $15 $16,786
Equipment $2,119 $0 $2,119 $2,394 $0 $2,394
Materials / Supplies $40,479 $0 $40,479 $6,908 $1,075 $7,983
Subcontracts Total $4,024,536 $444,092 $4,468,628 $1,977,614 $1,011,189 $2,988,803
Construction $0 $0 $0 $0 $0 $0
Other $128,727 $209,656 $338,383 $187,836 $677 $188,513
Total Direct Costs $5,029,048 $1,293,106 $6,322,154 $2,746,426 $1,055,456 $3,801,882
Total Indirect Costs $278,486 $0 $278,486 $227,957 $13,765 $241,722
Total Costs $5,307,534 $1,293,106 $6,600,640 $2,974,383 $1,069,221 $4,043,604
% of Total 80 20 100 74 26 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.

One surplus laptop was allocated to the program; no federal funds expended. Market value is TBD and will be listed as match in a future report if appropriate.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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. . . o - 15c. Telephone

15a. Typed or Printed Name and Title of Authorized Certifying Official (area code, number, and extension)

Wilford Saunders 360-902-2983

15d. Email Address
Broadband Program Manager _
wilford.saunders@commerce.wa.gov
. . o - 15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 03-12-2014
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