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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

54-50-M09012

 4. Report Date (MM/DD/YYYY)

07-03-2014

  1. Recipient Name

West Virginia Geological and Economic Survey

8. Designated Entity on Behalf of:

  3. Street Address

1 Mont Chateau Road,

  5. City, State, Zip Code
Morgantown, WV 26508-8079 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
10-01-2009

 6. Reporting Period End Date:

06-30-2014

  7b.  End Date: (MM/DD/YYYY)

01-31-2015

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Broadband Mapping 2,473,767 2,166,641 88%

2 Planning Teams Regional Planning Teams 562,500 556,109 99%

3 Technical Assistance Technical Assistance 1,527,914 1,212,564 79%

4 Other Planning 185,000 134,357 73%

5 N/A

6 N/A

$4,749,181 $4,069,671 86%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

N/A 
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

GIS State Coordinator 32 Data Collection No Change

Office Assistant 6 Data Collection No Change

Geologist V 17 Data Collection No Change

GIS Technician 42 Technical Assistance New to Project

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

L. Robert Kimball & Associates Other Yes Yes 04/01/2010 03/31/2014 1,087,209 0 Mapping 89

L. Robert Kimball & Associates Original Planning Gran No Yes 04/01/2010 03/31/2014 185,000 0 Planning 11

Region 1 Planning & 
Development Council Planning Teams No Yes 05/01/2012 10/31/2013 50,000 10,000 Planning 100

Region 2 Planning & 
Development Council Planning Teams No Yes 07/01/2012 12/31/2013 50,000 10,000 Planning 100

Region 3 Intergovernmental 
Council Planning Teams No Yes 05/01/2012 10/31/2013 50,000 10,000 Planning 100

Region 4 Planning & 
Development Council Planning Teams No Yes 05/01/2012 12/31/2013 50,000 10,000 Planning 100

Region 5 Mid-Ohio Valley 
Regional Council Planning Teams No Yes 05/01/2012 12/31/2013 50,000 10,000 Planning 100

Region 6 Planning & 
Development Council Planning Teams No Yes 05/01/2012 12/31/2013 50,000 10,000 Planning 100

Region 7 Planning & 
Development Council Planning Teams No Yes 05/01/2012 10/31/2013 50,000 10,000 Planning 100

Region 8 Planning & 
Development Council Planning Teams No Yes 05/01/2012 12/31/2013 50,000 10,000 Planninig 100

Region 9 Eastern Panhandle 
Planning & Development Council Planning Teams No Yes 05/01/2012 10/31/2013 50,000 10,000 Planning 100



Performance Progress Report 
OMB Approval Number: 0660-0034 

Expiration Date:  08/31/2015
PPR, Page 3 of 5

Region 10 Belomar Regional 
Council & Interstate Planning 
Commission

Planning Teams No Yes 05/01/2012 12/31/2013 50,000 10,000 Planning 100

Region 11 Brook Hancock 
Regional Planning & 
Development Council Planning Teams No Yes 05/01/2012 12/31/2013 50,000 10,000 Planning 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

No challenges at this time.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $469,597  $155,411  $625,008  $463,146  $45,361  $508,507 

  Personnel Fringe Benefits  $173,611  $57,456  $231,067  $159,159  $16,958  $176,117 

  Travel  $49,420  $6,600  $56,020  $48,048  $6,046  $54,094 

  Equipment  $30,409  $0  $30,409  $58,889  $0  $58,889 

  Materials / Supplies  $46,665  $1,008  $47,673  $14,105  $0  $14,105 

  Subcontracts Total  $1,822,209  $110,000  $1,932,209  $1,571,829  $113,855  $1,685,684 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $2,157,270  $856,820  $3,014,090  $1,754,495  $1,022,922  $2,777,417 

  Total Direct Costs  $4,749,181  $1,187,295  $5,936,476  $4,069,671  $1,205,142  $5,274,813 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $4,749,181  $1,187,295  $5,936,476  $4,069,671  $1,205,142  $5,274,813 

  % of Total 80 20 100 77 23 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

2 color inkjet printers were purchased to replace failing units which were purchased at the beginning of the project.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

None anticipated at this point.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

John   May

  15c.  Telephone 
            (area code, number, and extension)

304-594-2331  

 
  15d.  Email Address

may@geosrv.wvnet.edu

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

07-03-2014


