U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
54-50-M09012
Performance Progress Report 4. Report Date (MM/DD/YYYY)
01-13-2013
1. Recipient Name 6. Reporting Period End Date:
West Virginia Geological and Economic Survey 12-31-2012
3. Street Address
1 Mont Chateau Road,
5. City, State, Zip Code
Morgantown, WV 26508-8079
7a. Project / Grant Period . . . .
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
10-01-2009 09-30-2014 N/A

9. List the individual projects in your approved project plan

Total Federal Funding

Project Type (Data Collection, Capacity Amount expended at the end

Total Federal Funding Percent of Total Federal Funding

Project Name (if different from Project Type)

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Broadband Mapping 2,432,719 1,368,594 56%
2 Planning Teams Regional Planning Teams 875,550 113,810 13%
3 Technical Assistance Technical Assistance 1,255,912 64,927 5%
4 Other Planning 185,000 0
5 N/A
6 N/A

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

N/A
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
GIS State Coordinator 24 Data Collection No Change
Office Assistant 23 Data Collection No Change
Geologist V 15 Data Collection No Change
GIS Program Analyst 12 Data Collection No Change
GIS Program Analyst 34 Data Collection No Change
GIS Program Analyst 100 Technical Assistance No Change
GIS Technician 12 Data Collection No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract . . .
0,
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % A33|_gned
Funds Allocated | Funds Allocated (Examp|e: Data Collection 75)
(YIN) (YIN)

L. Robert Kimball & Associates Other No Yes 04/01/2010 03/31/2012 1,490,000 0 Mapping 100
Region 1 Planning & . .

] Planning Teams No Yes 05/01/2012 10/31/2013 50,000 10,000 Planning 100
Development Council
Region 2 Planning & . .

] Planning Teams No Yes 07/01/2012 04/30/2013 50,000 10,000 Planning 100
Development Council
Eigfgl 9 [MESFRETIIETE Planning Teams No Yes |05/01/2012 10/31/2013 50,000 10,000 Planning 100
REEfen O FEme Planning Teams No Yes |05/01/2012 10/31/2013 50,000 10,000 Planning 100
Development Council
Region 5 Mid-Ohio Valley Planning Teams No Yes |05/01/2012 10/31/2013 50,000 10,000 Planning 100
Regional Council
REEID® HETITE] €3 Planning Teams No Yes |05/01/2012 10/31/2013 50,000 10,000 Planning 100
Development Council
RGO U HEIE) €3 Planning Teams No Yes |05/01/2012 10/31/2013 50,000 10,000 Planning 100
Development Council
REFJEID B HENE) Planning Teams No Yes |05/01/2012 10/31/2013 50,000 10,000 Planning 100
Development Council
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N/A

11b. Describe any challenges encountered with vendors or subrecipients.

Region 9 Eastern Panhandle . ;
Planning & Development Council Planning Teams No Yes 05/01/2012 10/31/2013 50,000 10,000 Planning 100
Region 10 Belomar Regional
Council & Interstate Planning Planning Teams No Yes 05/01/2012 10/31/2013 50,000 10,000 Planning 100
Commission
Region 11 Brooke Hancock
Regional Planning & Planning Teams No Yes 05/01/2012 10/31/2013 50,000 10,000 Planning 100
Development Council

Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $542,978 $0 $542,978 $300,494 $10,269 $310,763
Personnel Fringe Benefits $183,217 $0 $183,217 $103,973 $3,796 $107,769
Travel $34,048 $0 $34,048 $26,590 $0 $26,590
Equipment $116,000 $0 $116,000 $58,889 $0 $58,889
Materials / Supplies $83,550 $0 $83,550 $5,329 $0 $5,329
Subcontracts Total $2,104,000 $110,000 $2,214,000 $538,337 $25,774 $564,111
Construction $0 $0 $0 $0 $0 $0
Other $1,610,000 $1,077,295 $2,687,295 $459,959 $627,423 $1,087,382
Total Direct Costs $4,673,793 $1,187,295 $5,861,088 $1,493,571 $667,262 $2,160,833
Total Indirect Costs $75,388 $0 $75,388 $53,760 $363 $54,123
Total Costs $4,749,181 $1,187,295 $5,936,476 $1,547,331 $667,625 $2,214,956
% of Total 80 20 100 70 30 100

13. Hardware / Software

N/A

13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

John May 304-594-2331

15d. Email Address

may@geosrv.wvnet.edu

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 02-28-2013
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