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Primary Milestones:
“Version 2 of database complete (internal; not to be shared): Version 2 adds "mid-adopter" counties, i.e., counties with digital data but which are less willing/able to participate than early adopters. Based on the additional counties, we will revise the common data model attributes, modify extract/transform methods as needed, and refine address "extraction" methods. Additional data requests for Version 3 will occur along with documentation of any data sharing issues.”

Version 2 Database was delivered to Colter Sikora and Matt Noone of the Public Service Commission on March 31st 2014.  This deliverable included address points and parcels for 55 counties.  As outlined in the timeline for the project, this was an interim delivery focusing on the delivery of all early to mid-adopter counties and also focusing on parsing and formatting tabular data.  Some specific items and issues were not focused upon in this deliverable.  These items will receive attention in the next phase of the project, where the focus will be placed on; adding late adopters, fine-tuning workflow models, and custom tools.


Corresponding Primary Activities:
1. Documentation and analysis of any data sharing issues
1. Further refinement of data upload and ETL processes
1. Work to resolve any integration issues
1. Further refinement of data repository/data model
1. Continue to attempt to prototype integration process if not already successful
1. Data requests for Version 3 database

