U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
55-50-M09015

4. Report Date (MM/DD/YYYY)
07-11-2013

1. Recipient Name

Public Service Commission of Wisconsin

6. Reporting Period End Date:
06-30-2013

3. Street Address
610 North Whitney Way,

5. City, State, Zip Code
Madison, WI 53705

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

11-01-2009

7b. End Date: (MM/DD/YYYY)
10-30-2014

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Project Type (Data Collection,

Capacity Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Data Collection, Original Mapping and Planning 3,254,098 2,222,587 68%
2 Capacity Building Capacity Building 848,158 345,688 41%
3 Technical Assistance Technical Assistance 87,896 13,964 16%
4 Address File Address File 350,000 0
5 N/A N/A 0 0
6 N/A N/A 0 0
$4,540,152 $2,582,239 57%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

We had hired a mapping manager, but his employment was terminated in May 2013. We will complete recruitment of a mapping architect (replacing the mapping manager) and coordinator by the
end of August 2013. This will not negatively impact the project's timeline in any way, as they were proposed to be hired only in year 4.
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10b. Staffing Table
Job Title FTE % Project(s) Assigned Change
Broadband Mapping Mnager 100 Data Collection No Change
Add Row | ‘ Remove Row
11. Subcontracts
11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)
RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|.gned
Funds Allocated | Funds Allocated (Examp|e: Data Collection 75)
(Y/N) (YIN)
CostQuest Associates Inc/ . .
LinkAMERICA Alliance Data Collection Yes Yes 10/31/2011 10/31/2014 2,596,104 0 Data Collection 88
CostQuest Associates Inc/ . - . .
LinkAMERICA Alliance Capacity Building Yes Yes 10/31/2011 10/31/2014 399,406 0 Capacity Building 12
UW Extension Capacity Building No Yes 09/01/2012 10/31/2014 202,104 0 Monitoring &Evaluatig 70
UW Extension Technical Assistance No Yes 09/01/2012 10/31/2014 87,896 0 Technical Assistance 30
DOA (pending) Address File No Yes 07/01/2013 10/31/2014 350,000 0 Address File Mapping 100
Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.
Contract was executed with DOA staring 07/01/2013.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $417,150 $472,331 $889,481 $12,096 $335,648 $347,744
Personnel Fringe Benefits $105,277 $172,255 $277,532 $3,380 $124,108 $127,488
Travel $27,500 $5,784 $33,284 $0 $4,882 $4,882
Equipment $62,418 $0 $62,418 $0 $0 $0
Materials / Supplies $0 $27,086 $27,086 $0 $10,355 $10,355
Subcontracts Total $3,635,510 $0 $3,635,510 $2,558,396 $0 $2,558,396
Construction $0 $0 $0 $0 $0 $0
Other $292,297 $382,580 $674,877 $8,367 $168,931 $177,298
Total Direct Costs $4,540,152 $1,060,036 $5,600,188 $2,582,239 $643,924 $3,226,163
Total Indirect Costs $0 $71,366 $71,366 $0 $0 $0
Total Costs $4,540,152 $1,131,402 $5,671,554 $2,582,239 $643,924 $3,226,163
% of Total 80 20 100 80 20 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.

No new software or hardware was purchased during the reporting period. However, the annual Ookla speed license used on our state map was renewed in May, The cost of this license is
shared across the LinkAMERICA states that have mapping sites that are hosted by LinkAMERICA, the WI portion of the cost was $165. The annual subscription for Photo.com was renewed in
May also. This site is used for website updates for the states that have sites hosted by LinkAMERICA , the WI portion of the cost was $167. We upgraded our Evernote Account in April to a
business account with 4 users to allow for more efficient file/note sharing across the LinkAMERICA team. For more details, please refer to the Supplemental Answers Document.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.
Planned purchase of the American Roamer Dataset in Q2 was postponed due to research into other options for similar datasets.

We are hoping to get enough volunteers to cover the target drive test needs of the Mobile Broadband Test Project but if not we may need to purchase the following handsets/plans: Version
Handset/Data/plan, T-Mobile Handset/Data plan, Sprint Handset/Data plan and US Cellular Handset/DataPlan. For more details, please refer to the Supplemental Answers Document.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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. . . o - 15c. Telephone

15a. Typed or Printed Name and Title of Authorized Certifying Official (area code, number, and extension)

Tithi Chattopadhyay 608-267-9138

15d. Email Address
State Broadband Director . . )
Tithi.Chattopadhyay@wisconsin.gov
. . o - 15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 07-30-2013
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