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A contract with UW-Extension was signed on September 24th 2012. They will now implement the Technical Assistance project, and will work on completing all the following mentioned milestones before October 2014.

Yr 3 Q1 Milestones:
Completion of the development of a database/list of technical leaders across the state.

· Work with the broadband provider community and the Regional Planning Teams to identify key resources who might benefit from training in technology and policy change.

· Develop preliminary database of technology leaders and confirm their interest in attending events.

· Finalize database/list of technology leaders.

Status:  In Progress. The development of the database began Y4 Q1. It is scheduled to be completed in time. The database for all practical purposes has already been developed, but we want to keep it flexible to ensure we can add key stakeholders/leaders as perspectives around the use of broadband technology evolve, and more of them show interest in such trainings. 

Yr 3 Q2 Milestones:
Inform the group of technical leaders in Wisconsin on the latest broadband technologies and broadband policy change.

· Develop content and facilitate an on-site seminar on the following:  1) Current technology protocols for delivery of broadband, 2) the future direction of broadband delivery, and 3) Legal and Regulatory changes that will influence technology delivery and use.

Status:  In progress. To be implemented through various meetings, presentations and webinars throughout 2013.

Yr 3 Q3 Milestones: 
 Inform the group of technical leaders in Wisconsin on the latest broadband technologies for use in rural areas.

· Develop content and facilitate an online webinar on the latest broadband technologies for use in rural delivery and leveraging the middle mile and designing last mile solutions.

Status:  In progress. To be implemented through various meetings, presentations and webinars throughout 2013.

Yr 4 Q3 Milestones: 
Inform the group of technical leaders in Wisconsin on the latest developments with Universal Service Funding and the Collecting America Fund (CAF).

· Develop content and facilitate an online webinar on Universal Service Funding and the CAF.

Status:  Pending


