U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
55-50-M09015

07-21-2014

4. Report Date (MM/DD/YYYY)

1. Recipient Name

Public Service Commission of Wisconsin

06-30-2014

6. Reporting Period End Date:

3. Street Address
610 North Whitney Way,

5. City, State, Zip Code
Madison, WI 53705

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

11-01-2009

7b. End Date: (MM/DD/YYYY)
01-31-2015

8. Designated Entity on Behalf of:

9. List the individual projects in your

approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Data Collection, Original Mapping and Planning 3,322,737 2,646,883 80%
2 Capacity Building Capacity Building 961,519 533,177 55%
3 Technical Assistance Technical Assistance 87,896 47,426 54%
4 Address File Address File 168,000 99,149 59%
5 N/A
6 N/A
$4,540,152 $3,326,635 73%

10. Personnel

The project is now fully staffed and there is no impact on the timeline of the project.

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Broadband Mapping Coordinator 100 Data Collection No Change
Broadband Mapping Architect 100 Data Collection No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

None

11b. Describe any challenges encountered with vendors or subrecipients.

Name Subcontract Purpose ISR;EZd E)?enctlrj?ecttj Start Date End Date FuTr?ctizl :ﬁgce;?le d FL(:SIS ,\,ﬂﬁtg:;?g d (Exarzztﬁﬁctjjtf ((;/Ooﬁ\;:tii%:e;js)
(YIN) (Y/N)
E?\Sk;\thljélsatléZSZ(l:liig;e:emC/ Data Collection Yes Yes 10/31/2011 10/31/2014 2,958,907 0 Data Collection 88
E?\Skfﬁéﬁléismgfse'”d Capacity Building Yes Yes |10/31/2011 10/31/2014 502,767 0 Capacity Building 12
UW Extension Capacity Building No Yes 09/01/2012 10/31/2014 202,104 0 Monitoring and Evalu 70
UW Extension Technical Assistance No Yes 09/01/2012 10/31/2014 87,896 0 Technical Assistance 30
DOA Address File No Yes 07/01/2013 10/31/2014 168,000 0 Address File 100
Add Row Remove Row
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12. Budget worksheet
Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $222,979 $504,920 $727,899 $100,976 $442,062 $543,038
Personnel Fringe Benefits $80,300 $185,260 $265,560 $27,904 $162,564 $190,468
Travel $27,500 $7,510 $35,010 $3,905 $5,169 $9,074
Equipment $0 $0 $0 $0 $0 $0
Materials / Supplies $0 $11,500 $11,500 $0 $10,614 $10,614
Subcontracts Total $3,919,674 $0 $3,919,674 $3,182,421 $0 $3,182,421
Construction $0 $0 $0 $0 $0 $0
Other $289,699 $331,398 $621,097 $11,429 $210,956 $222,385
Total Direct Costs $4,540,152 $1,040,588 $5,580,740 $3,326,635 $831,365 $4,158,000
Total Indirect Costs $0 $90,814 $90,814 $0 $60,543 $60,543
Total Costs $4,540,152 $1,131,402 $5,671,554 $3,326,635 $891,908 $4,218,543
% of Total 80 20 100 79 21 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.
*The annual ESRI license fee was paid in April . The annual fee of $3,000 was prorated to meet the October 31 end date for the SBI program and divided between the four LInkAMERICA states.

The Wisconsin portion of the fee was $500.
*LinkWISCONSIN purchased a license for the Bandwidth Assessment Tool in June for $ 34,500. The fee included the license, hosting, and maintenance for one year for this tool.
*LinkWISCONSIN has contracted with a vendor to redesign the website, work began in Q1. A deposit of $10,445 was paid in June 2014.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

We will be renewing the vendor contract for the Mobile Broadband Test Project in July for an additional four months (July - Oct 2014). The cost for the renewal in Wisconsin will be $9,500 (note

that the discount received for the previous four month period (Mar - June 2014) was not applicable for this renewal contract). We are also looking into the purchase of test phones to be used for

target tests - specifically for carriers for which we have limited test data. We are hoping to find phones that can be used on a pay-as-you-go basis so that we do not have to enter into a long-term
contract. The issue will be to ensure that phones utilizing this type of plan will provide sufficient test data. For additional information see the Supplemental Answers Document.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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. . . o - 15c. Telephone

15a. Typed or Printed Name and Title of Authorized Certifying Official (area code, number, and extension)

Tithi Chattopadhyay 608-267-9138

15d. Email Address
State Broadband Director . . )
Tithi.Chattopadhyay@wisconsin.gov
. . o - 15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 07-29-2014
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