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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

55-50-M09015

 4. Report Date (MM/DD/YYYY)

01-15-2014

  1. Recipient Name

Public Service Commission of Wisconsin

8. Designated Entity on Behalf of:

  3. Street Address

610 North Whitney Way,

  5. City, State, Zip Code
Madison, WI 53705      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
11-01-2009

 6. Reporting Period End Date:

12-31-2013

  7b.  End Date: (MM/DD/YYYY)

10-30-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Data Collection 3,254,098 2,390,433 73%

2 Capacity Building Capacity Building 848,158 449,861 53%

3 Technical Assistance Technical Assistance 87,896 30,111 34%

4 Address File Address File 350,000 0

5 N/A 0 0

6 N/A 0 0

$4,540,152 $2,870,405 63%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

The project is now fully staffed and there is no impact on the timeline of the project. 
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Broadband Mapping Coordinator 100 Data Collection No Change

Broadband Mapping Architect 100 Data Collection No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

CostQuest Associates Inc/
LinkAMERICA Alliance Data Collection Yes Yes 10/31/2011 10/31/2014 2,596,104 0 Data Collection 88

CostQuest Associates Inc/
LinkAMERICA Alliance Capacity Building Yes Yes 10/31/2011 10/31/2014 399,406 0 Capacity Building 12

UW Extension Capacity Building No Yes 09/01/2012 10/31/2014 202,104 0 Monitoring and Evalu 70

UW Extension Technical Assistance No Yes 09/01/2012 10/31/2014 87,896 0 Technical Assistance 30

DOA Address File No Yes 07/01/2013 10/31/2014 350,000 0 Address File Mapping 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

DOA has been working on all milestones and made progress, but we have not received an invoice from them yet. We have contacted them and have requested that they invoice us for the last two 
quarters.  
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $417,150  $472,331  $889,481  $41,696  $385,302  $426,998 

  Personnel Fringe Benefits  $105,277  $172,255  $277,532  $10,781  $142,063  $152,844 

  Travel  $27,500  $5,784  $33,284  $873  $4,898  $5,771 

  Equipment  $62,418  $0  $62,418  $0  $0  $0 

  Materials / Supplies  $0  $27,086  $27,086  $0  $10,380  $10,380 

  Subcontracts Total  $3,635,510  $0  $3,635,510  $2,808,688  $0  $2,808,688 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $292,297  $382,580  $674,877  $8,367  $168,956  $177,323 

  Total Direct Costs  $4,540,152  $1,060,036  $5,600,188  $2,870,405  $711,599  $3,582,004 

  Total Indirect Costs  $0  $71,366  $71,366  $0  $0  $0 

  Total Costs  $4,540,152  $1,131,402  $5,671,554  $2,870,405  $711,599  $3,582,004 

  % of Total 80 20 100 80 20 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.
1) In Dec 2013 LinkWISCONSIN purchased a one year subscription for the Wisconsin Basic Broadband Dashboard for $35,000.  This Dashboard developed by LinkAMERICA is a platform that 
houses broadband tools, maps, and analytics to provide support for the broadband effort through the end of the State Broadband Initiative program and beyond.  2) ESRI license renewal 
October 2013, $129.45* (LinkWISCONSIN portion)  *note that amount was lower than previous year due to reduced cost for maintenance license.   For more details, please refer to the 
Supplemental Answers Document.
13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

We are continuing to monitor the test volume from our Mobile Broadband Test Project which is underway.  For this project we are currently sharing testing handsets for the 4 Mobile Broadband 
Providers that do business across all of the LinkAMERICA states( Verizon, AT&T, T-mobile, and Sprint).  If necessary we will purchase additional handsets/plans for use solely in Wisconsin.     
For more details, please refer to the Supplemental Answers Document.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Tithi   Chattopadhyay

  15c.  Telephone 
            (area code, number, and extension)

608-267-9138  

State Broadband Director
  15d.  Email Address

Tithi.Chattopadhyay@wisconsin.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

01-30-2014


