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This project was completed by September 30th 2014. No new activity to report for Q4.

Primary Milestones
1) The final version of the Address file database was delivered to the Public Service Commission of Wisconsin on September 30th 2014. This deliverable included address points for all authoritatively defined CAI categories within the State of Wisconsin. As outlined in the timeline for the CAI project, this deliverable was the final version of the database. Several specific items and issues were focused upon in this deliverable, including but not limited to; harmonizing point locations with appropriate parcels from the parcel layer created through this project, confirming inclusion of CAI points against authoritative sources, and validating the spatial accuracy of CAI points. Along with the delivery of digital files, thorough documentation of processes, data sources and tools used to complete the project were delivered to the PSCW.
2) The LinkWISCONSIN Address Point and Parcel Mapping Project Final Report (published at http://www.sco.wisc.edu/publications/) was completed and delivered to the Public Service Commission by September 30th 2014. The report documents the processes used to create digital statewide GIS address point and parcel layers for Wisconsin through this project. Several specific items and issues were focused upon in this final report, including but not limited to; project characteristics, methods for collaboration across levels of government, information about the nature of local-level datasets, data metrics, technical tools and logic, project timeline, best practices and recommendations, and challenges and limitations.

Corresponding Activities
1. Local-level contributor data assessment and report
2. LinkWISCONSIN Address Point and Parcel Final Report 
a. The project team wrote on its findings in the final report, which thoroughly defines the project. The final report was completed and delivered to the Public Service Commission by September 30th 2014. 
b. The report documents the processes used to create digital statewide GIS address point and parcel layers for Wisconsin through this project. Several specific items and issues were focused upon in this final report, including but not limited to; project characteristics, methods for collaboration across levels of government, information about the nature of local-level datasets, data metrics, technical tools and logic, project timeline, best practices and recommendations, and challenges and limitations.
c. The Report is also available through the SCO website and was submitted to the 72 county LIOs. Additional hard copies are available upon request.
3. Community Anchor Institution Extension data source procurement
a. The project team researched each CAI category in finding the appropriate authoritative source for the given category. These authoritative sources drove the inclusiveness of the CAI categories and allowed the team to target a measure of completeness per category. 
b. Geometric data was also procured through the Homeland Security Infrastructure Program (HSIP) “Freedom” dataset. This dataset was assessed to be of high geometric quality and was used in places where address point data was lacking.
4. Community Anchor Institution Extension workflow development
a. The project team developed an efficient workflow for assessing and validating the spatial and tabular quality of the deliverable. The workflow is duplicable, well documented and included some custom tools (documentation and tools provided with the deliverable). 
5. Community Anchor Institution Extension interim deliverables
a. The project team communicated closely with the PSC in defining the CAI deliverable and development of the CAI project workflow. 
b. The team provided three deliverables to the PSC, two interim deliverables and the final deliverable, as described below:
i. Interim 1 – 08/08/14 – intended as a demo of the final deliverable, which would display the utility and function of the final-deliverable’s data model. One CAI category was included in this deliverable, and no quality control or quality assurance was implemented on this deliverable. This deliverable also included schema definitions and other documentation.
ii. Interim 2 – 09/05/14 – intended as an updated demo of the final deliverable and data model with all participating categories included, however with limited QA/QC. One CAI category was included in this deliverable with a high degree of quality control and quality assurance to demonstrate the nature of the final deliverable. This deliverable also included schema definitions and other documentation.
iii. Final Deliverable – 09-30-14 – Is the final deliverable of the datasets and includes all completed layers with all validation and quality control implemented. This deliverable also includes the final report for the CAI project and the final schema.
6. Community Anchor Institution Extension final documentation
a. The project team documented the data, authoritative data sources, and the process of CAI layer construction/validation in the final deliverable. 
b. The report was provided with the final CAI deliverable on 09/30/14. 

