U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
56-50-M09016

01-15-2015

4. Report Date (MM/DD/YYYY)

1. Recipient Name
EdLab Group Foundation

12-31-2014

6. Reporting Period End Date:

3. Street Address
19020 33rd Avenue West, Suite 210,

5. City, State, Zip Code
Lynwood, WA 98036-4754

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

11-01-2009

7b. End Date: (MM/DD/YYYY)
01-31-2015

8. Designated Entity on Behalf of:

Wyoming

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Data Collection 3,097,445 2,400,248 7%
2 Capacity Building Capacity Building 901,793 737,056 82%
3 Technical Assistance Technical Assistance 154,595 113,929 74%
4 N/A
5 N/A
6 N/A
$4,153,833 $3,251,233 78%

10. Personnel

This project is fully staffed.

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
State Broadband Initiative (SBI Program Director 17 Data Collection No Change
State Broadband Initiative (SBI Program Director 17 Capacity Building No Change
State Broadband Initiative (SBI Program Director 14 Technical Assistance No Change
Executive Director 1 Data Collection No Change
Executive Director 1 Capacity Building No Change
Executive Director 0 Technical Assistance No Change
Operations Manager 1 Data Collection No Change
Operations Manager 1 Capacity Building No Change
Operations Manager 0 Technical Assistance No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS'_gned
Funds Allocated | Funds Allocated (Examp|e: Data Collection 75)
(Y/N) (YIN)
Troy Babbitt, Coordinator Contract | Capacity Building Yes Yes 02/12/2012 04/22/2012 15,690 0 Capacity Building 100
WY Dept of Enterprise
Technology Services, Contract for | Capacity Building No Yes 04/22/2012 10/30/2014 10,000 0 Capacity Building 100
SBI Travel
University of Wyoming Survey & . - . -
Analysis Center (WYSAC) Capacity Building Yes Yes 05/02/2012 01/31/2015 152,992 37,687 Capacity Building 100
Wyoming Business Council Capacity Building No Yes 04/02/2012 10/30/2014 169,128 33,826 Capacity Building 100
VisionTech360 Capacity Building No Yes 11/01/2011 10/31/2013 196,850 16,720 Capacity Building 100
Three President's Strategies Capacity Building No Yes 05/10/2011 07/31/2011 13,170 0 Capacity Building 100
ICF International Technical Assistance Yes Yes 11/07/2012 01/31/2015 100,000 23,750 Technical Assistance 100
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No challenges were encountered with vendors or subrecipients.

11b. Describe any challenges encountered with vendors or subrecipients.

Fedarra Data Collection No No 04/01/2011 06/30/2013 3,115 Data Collection 50

Fedarra Capacity Building No No 04/01/2011 06/30/2013 3,115 Capacity Building 50

Jackson Thornton Data Collection No Yes 07/01/2013 01/30/2015 7,169 Data Collection 39

Jackson Thornton Capacity Building No Yes 07/01/2013 01/30/2015 8,013 Capacity Building 43

Jackson Thornton Technical Assistance No Yes 07/01/2013 01/30/2015 3,380 Technical Assistance 18
Add Row Remove Row

PPR, Page 3 of 5

Performance Progress Report
OMB Approval Number: 0660-0034
Expiration Date: 08/31/2015



12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $247,380 $0 $247,380 $239,716 $0 $239,716
Personnel Fringe Benefits $48,923 $0 $48,923 $46,298 $0 $46,298
Travel $18,947 $0 $18,947 $14,408 $0 $14,408
Equipment $0 $0 $0 $0 $0 $0
Materials / Supplies $3,465 $0 $3,465 $865 $0 $865
Subcontracts Total $682,622 $111,983 $794,605 $612,280 $110,744 $723,024
Construction $0 $0 $0 $0 $0 $0
Other $3,014,790 $800,141 $3,814,931 $2,208,762 $739,732 $2,948,494
Total Direct Costs $4,016,127 $912,124 $4,928,251 $3,122,329 $850,476 $3,972,805
Total Indirect Costs $137,706 $126,340 $264,046 $128,903 $105,457 $234,360
Total Costs $4,153,833 $1,038,464 $5,192,297 $3,251,232 $955,933 $4,207,165
% of Total 80 20 100 77 23 100

13. Hardware / Software

No hardware or software was purchased during Q4-2014.

13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Kathy Johnson 4259774741 X4775

15d. Email Address

kjohnson@edlabgroup.org

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 01-28-2015
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