Q3 2012 PPR Supplemental Answer – Technical Assistance WISCONSIN

A contract with UW-Extension was signed on September 24th 2012. They will now implement the Technical Assistance project, and will work on completing all the following mentioned milestones before October 2014.

Yr 3 Q1 Milestones:
Completion of the development of a database/list of technical leaders across the state.

· Work with the broadband provider community and the Regional Planning Teams to identify key resources who might benefit from training in technology and policy change.

· Develop preliminary database of technology leaders and confirm their interest in attending events.

· Finalize database/list of technology leaders.

Status:  In Progress. The development of the database began Y4 Q1. It is scheduled to be completed in time.

Yr 3 Q2 Milestones:
Inform the group of technical leaders in Wisconsin on the latest broadband technologies and broadband policy change.

· Develop content and facilitate an on-site seminar on the following:  1) Current technology protocols for delivery of broadband, 2) the future direction of broadband delivery, and 3) Legal and Regulatory changes that will influence technology delivery and use.

Status:  In progress. To be implemented through various meetings, presentations and webinars throughout 2013.

Yr 3 Q3 Milestones: 
 Inform the group of technical leaders in Wisconsin on the latest broadband technologies for use in rural areas.

· Develop content and facilitate an online webinar on the latest broadband technologies for use in rural delivery and leveraging the middle mile and designing last mile solutions.

[bookmark: _GoBack]Status:  In progress. To be implemented through various meetings, presentations and webinars throughout 2013.

Yr 4 Q3 Milestones: 
Inform the group of technical leaders in Wisconsin on the latest developments with Universal Service Funding and the Collecting America Fund (CAF).

· Develop content and facilitate an online webinar on Universal Service Funding and the CAF.

Status:  Pending


