U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
55-50-M09015

4. Report Date (MM/DD/YYYY)
01-11-2013

1. Recipient Name

Public Service Commission of Wisconsin

6. Reporting Period End Date:
12-31-2012

3. Street Address
610 North Whitney Way,

5. City, State, Zip Code
Madison, WI 53705

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

11-01-2009

7b. End Date: (MM/DD/YYYY)

10-30-2014

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Data Collection, Original Mapping &Planning 3,254,098 1,888,439 58%
2 Capacity Building Capacity Building 848,158 115,407 14%
3 Technical Assistance Technical Assistance 87,896 0
4 Address File Address File 350,000 0
5 N/A N/A 0 0
6 N/A N/A 0 0

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

We will be hiring a mapping manager and a mapping coordinator in the coming months (2013). This will not negatively impact the project's timeline in any way, as they were proposed to be hired
only in year 4. All individuals currently working on this grant are paid our of matching funds and are not reported in the table below.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

N/A 0 Data Collection No Change

Add Row | ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose ISF;Ezd g:)enctlrjitig(ti Start Date End Date FJr?(tjzl :ﬁgf:led onntgls h:?ltg:;?egd (Exar:r?je:ctjart]dz) I'T\sstiig:e;jS

(Y/IN) (YIN) ple: Data Collectio )
E?\SkaESRtlé;SZﬁiig;e:emC/ Data Collection Yes Yes 10/31/2011 10/31/2014 2,596,104 0 Data Collection 88
Eﬂiﬂéf;@fiﬁ%gﬁemd Capacity Building Yes Yes 10/31/2011 10/31/2014 399,406 0 Capacity Building 12
UW Extension Capacity Building No Yes 09/01/2012 10/31/2014 202,104 0 Monitoring and Evalu 70
UW Extension Technical Assistance No Yes 09/01/2012 10/31/2014 87,896 0 Technical Assistance 30
DOA (pending) Address File No No 10/31/2014 10/31/2014 350,000 0 Address File Mapping 100

Add Row Remove Row

11b. Describe any challenges encountered with vendors or subrecipients.

We are in the process of working with a group in DOA to evaluate the feasibility of them taking on the address file mapping project.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $417,150 $472,331 $889,481 $0 $270,355 $270,355
Personnel Fringe Benefits $105,277 $172,255 $277,532 $0 $101,054 $101,054
Travel $27,500 $5,784 $33,284 $0 $3,347 $3,347
Equipment $62,418 $0 $62,418 $0 $0 $0
Materials / Supplies $0 $27,086 $27,086 $0 $10,124 $10,124
Subcontracts Total $3,635,510 $0 $3,635,510 $2,003,846 $0 $2,003,846
Construction $0 $0 $0 $0 $0 $0
Other $292,297 $382,580 $674,877 $0 $168,931 $168,931
Total Direct Costs $4,540,152 $1,060,036 $5,600,188 $2,003,846 $553,811 $2,557,657
Total Indirect Costs $0 $71,366 $71,366 $0 $0 $0
Total Costs $4,540,152 $1,131,402 $5,671,554 $2,003,846 $553,811 $2,557,657
% of Total 80 20 100 78 22 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.

No new software/hardware was purchased during this report period. However, the following service agreements were renewed in October 2012: Docusign $56.25 WI allocated portion (used for
electronic execution of NDA's for Broadband Providers); ESRI - $161.05 WI allocated portion (maintenance and update agreement for ESRI software used in map production for SBI).
For more details, please refer to the Supplemental Answers Document.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Verizon Handset and Carrier Plan - to be used in Drive Test Validation Project that will be launched in Yr 4. Delayed due to vendor search and Proof of Concept testing.

T-Mobile Handset and Carrier Plan - to be used in Drive Test Validation Project that will be launched in Yr 4. Delayed due to vendor search and Proof of Concept testing.

Sprint Handset and Carrier Plan - to be used in Drive Test Validation Project that will be launched in Yr 4. Delayed due to vendor search and Proof of Concept testing.

US Cellular Handset and Carrier Plan - to be used in Drive Test Validation Project that will be launched in Yr 4. Delayed due to vendor search and Proof of Concept testing.

Software for Drive Test Metric - Crowd Source App./target test license's for use in Drive Test Validation Project that will be launched in Yr 4. Delayed due to vendor search and Proof of Concept
(POC) testing. POC is complete and final approval for project plan is expected in 13Q1.

For more details, please refer to the Supplemental Answers Document.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).

14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.
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14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.

15a. Typed or Printed Name and Title of Authorized Certifying Official

Tithi Chattopadhyay

15c. Telephone
(area code, number, and extension)

15d. Email Address

Tithi.Chattopadhyay@wisconsin.gov

15b. Signature of Authorized Certifying Official

Submitted Electronically

15e. Date Report Submitted
(MM/DD/YYYY)

01-30-2013
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